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This 2017 Washington State Freight Investment Plan was 
developed to guide investments that benefit freight 
transportation in Washington and to track recent freight 
funding investments. Federal law1 requires that each 
state freight plan include a freight investment plan that:

•	 Includes a list of priority projects and describes how 
National Highway Freight Program2 (NHFP) funds 
made available would be invested and matched.

•	 Is fiscally constrained and includes a project, or 
an identified phase of a project, only if funding 
for completion of the project can reasonably be 
anticipated to be available for the project within the 
time period identified in the freight investment plan, 
which is five years. 

Many sources are available and used to fund projects 
that benefit freight transportation in Washington. 
Some of these are described in Appendix D. This freight 
investment plan focuses on the two freight-intensive 
programs developed by the Fixing America’s Surface 
Transportation (FAST) Act3: the NHFP and the National 
Significant Freight and Highway Projects4 (NSFHP) 
program. The FAST Act created the first dedicated 
funding program that may be used for a wide range 
of freight projects on the designated highway freight 
network. The NHFP provides $6.3 billion apportioned 
to states by formula. The funds may be used for a wide 
range of freight projects to improve the movement of 
freight on the National Highway Freight Network. 

1. National Highway Freight 
Network
The National Highway Freight Network5 (NHFN) was 
established in the 2015 FAST Act to strategically 
direct federal resources and policies toward improved 
performance of this network. The NHFN is used to 
determine project eligibility for NHFP and NSFHP 
program funding. For the NSFHP program, eligible 
projects include those on the NHFN, NHS, or other 
1	 49 USC 70202. State Freight Plans. http://uscode.house.gov/view.xhtml?req=granuleid:USC-prelim-title49-section70202&num=0&editi

on=prelim
2	 23 USC 167. National Highway Freight Program. http://uscode.house.gov/view.xhtml?req=(title:23%20section:167%20edition:prelim)
3	 Public Law 114-94. https://www.fhwa.dot.gov/fastact/legislation.cfm
4	 23 USC 117.Nationally Significant Freight and Highway Projects. http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20

edition:prelim)
5	 23 USC 167. National Highway Freight Network. http://uscode.house.gov/view.xhtml?req=(title:23%20section:167%20edition:prelim)

project types, such as intermodal freight projects. 

The NHFN includes the following components:

•	 Primary Highway Freight System (PHFS);

•	 Other portions of the Interstate Highway System 
not on the PHFS;

•	 Critical Rural Freight Corridors (CRFCs); and

•	 Critical Urban Freight Corridors (CUFCs).
In 2016, WSDOT worked with urban and regional 
partners to identify CUFCs and CRFCs to meet federal 
requirements and eligibility requirements for NHFP and 
NSFHP.

CRFCs are public roads outside an urbanized area with 
populations greater than 50,000, according to Census 
Bureau population estimates. They must meet one of 
the following seven characteristics: 

•	 Must be a rural principal arterial with a minimum 
of 25 percent of the annual average daily traffic of 
the road measured in passenger car equivalent units 
from trucks; 

•	 Provide access to energy exploration, development, 
installation, or production areas; 

•	 Connect to the PHFS or Interstate Highway System 
to facilities that handle at least 50,000 twenty-foot 
equivalent units (TEU) or 500,000 tons per year of 
bulk commodities; 

•	 Provide access to a grain elevator, agricultural, 
mining, forestry, or intermodal facility; 

•	 Connect to an international port of entry, 

•	 Provide access to significant air, rail, water, or other 
freight facilities in the state; or 

•	 Important to freight movement as determined by 
the state. 

CUFCs are public roads inside an urbanized area with 
populations greater than 50,000, according to Census 
Bureau population estimates. They must meet one of 
the following four characteristics: 

http://uscode.house.gov/view.xhtml?req=granuleid:USC-prelim-title49-section70202&num=0&edition=prelim
http://uscode.house.gov/view.xhtml?req=granuleid:USC-prelim-title49-section70202&num=0&edition=prelim
http://uscode.house.gov/view.xhtml?req=(title:23%20section:167%20edition:prelim)
https://www.fhwa.dot.gov/fastact/legislation.cfm
http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:23%20section:167%20edition:prelim)
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•	 Connects an intermodal facility to the PHFS, the 
Interstate Highway System, or an intermodal facility.

•	 Is located within a corridor of a route on the 
PHFS and provides an alternative highway option 
important to goods movement.

•	 Within a corridor of a route on the PHFS and 
provides an alternative highway option important to 
goods movement.

•	 Important to freight movement as determined by 
the MPO or state. 

In 2015, the United States Department of 
Transportation (USDOT) designated the first two 
components of the NHFN; these designations will 
not be updated again for five years. Responsibility for 
designating CUFCs and CRFCs in Washington was 
given to WSDOT and regional partners. Metropolitan 
Planning Organizations (MPOs) in urbanized areas 
with a population of 500,000 or more are responsible 
for designating CUFCs in consultation with the state; 
only the Puget Sound Regional Council (PSRC) meets 
this population threshold. In urbanized areas with a 
population of less than 500,000, WSDOT has the 
responsibility to designate CUFCs in consultation 
with the MPO. In non-urbanized areas, WSDOT is 
responsible for designating CRFCs. 

Mileage limitations are specified for corridor 
designations in the state. Washington is limited to 81.66 
centerline miles for CUFCs and 163.31 centerline miles 
for CRFCs. States and MPOs (for urbanized areas over 
500,000) are responsible for jointly determining how to 
distribute the CUFC mileage among the urbanized areas.

WSDOT and PSRC are required to certify with the 
Federal Highway Administration (FHWA) Administrator 
that the designated corridors meet the applicable 
CRFC and CUFC requirements. The FHWA Division 
Office, acting on behalf of the FHWA Administrator, is 
responsible for reviewing the certifying designations, 
and forwarding on to FHWA Headquarters. 

1.1 Critical Urban and Rural Freight Corridor 
Designation Criteria and Process
PSRC served as the lead for CUFC designation within 
its urbanized areas, and WSDOT served as the lead for 
CUFC designation in other urbanized areas. PSRC and 
WSDOT agreed to a cooperative process that resulted 
in a statewide CUFC designation that did not exceed 
the mileage limit as required in federal guidance,6 and 
they signed a memorandum of understanding (MOU) in 
February 2016. The MOU set forth the principles and 
criteria PSRC and WSDOT agreed upon for corridor 
designation, and both agencies were committed to work 
in close consultation to develop corridor designations 
that enhance Washington’s position on the NHFN. The 
following CUFC criteria were specified in the MOU and 
adopted by both agencies to move forward: 

•	 High truck volume/tonnage.

•	 Close connectivity to the NHFN, major freight 
intermodal facilities, and large industrial/warehouse 
centers.

•	 Scalable to limit Washington’s total candidate 
mileage to the maximum allowable limit (the CUFC 
mileage limit for Washington is 81.66 miles).

To apply the second criteria listed above, WSDOT and 
PSRC used different datasets:

•	 PSRC screened corridors using the region’s nine 
designated Manufacturing and Industrial Centers 
(MICs), as well as connections to ports in the region.

•	 WSDOT screened corridors using major clusters 
of industrial parcels based on a statewide land use 
dataset, as well as connections to major freight 
intermodal facilities.

Lastly, both agencies examined locations with active 
freight projects as the last screening criteria. This 
was done to narrow corridor selection and choose the 
locations with critical needs for improvements. Exhibit 
1-1 shows the data sources, and specific threshold used 

6	 Federal Highway Administration. Designating and Certifying Critical Rural Freight Corridors and Critical Urban Freight Corridors. https://
ops.fhwa.dot.gov/fastact/crfc/sec_1116_gdnce.htm

https://ops.fhwa.dot.gov/fastact/crfc/sec_1116_gdnce.htm
https://ops.fhwa.dot.gov/fastact/crfc/sec_1116_gdnce.htm
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Exhibit 1-1:  Critical Urban Freight Corridor Criteria

Criteria Data Source Threshold

High truck volume/tonnage
WSDOT Freight and Goods 
Transportation System

T-1 and T-2 Freight Corridors (freight routes carrying 
more than 4 million gross truck tons annually)

Connectivity to major freight 
intermodal facilities

Same facilities identified in 2014 
State Freight Plan

Serves as first/last mile connectors between 
intermodal facilities and Primary Highway Freight 
Network

Connectivity to large industrial/
warehouse centers

2012 Statewide land parcel data A minimum of 200 acres for a cluster of industrial 
parcels (land use classified as manufacturing or 
wholesale trade use) within a 1/4-mile distance. 

Source: Washington State Department of Transportation

by WSDOT to implement those criteria and identify 
candidate CUFCs. WSDOT and PSRC started the 
process in February 2016, completing the designation 
and certification in September 2016. Exhibit 1-2 shows 
the process used to designate corridors. WSDOT 
engaged and consulted with following key stakeholders 
through the process:

•	 Washington State Freight Advisory Committee 
(WAFAC): WSDOT held three meetings with 
WAFAC to establish the process, discuss draft 
corridors for review, and discuss the final corridor 
list for confirmation.

•	 MPOs/RTPOs: WSDOT consulted with all MPOs 
and Regional Transportation Planning Organizations 
(RTPOs) using the following approach: 1) discussion 
of corridor designation with MPO/RTPO/WSDOT 
Coordinating Committee at quarterly meetings; 
2) formation of a small technical working group 
including representatives from MPOs and RTPOs to 
reach consensus on the criteria and to review and 
revise draft corridor list and maps; and  
3) individual discussions with each MPO and 
RTPO to understand their critical needs for freight 
investment and to verify proposed corridors.  

•	 FHWA Division Office: WSDOT engaged the 
division office to provide updates on the process 
and seek clarifications on federal guidance. WSDOT 
submitted the final designation for certification in 
August 2016; FHWA’s Division Office verified the 
corridors in September 2016.
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Exhibit 1-2:  Critical Urban and Rural Freight Corridor Designation Process

Source: Washington State Department of Transportation
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Due to the differences in key stakeholders, PSRC 
employed a separate process for CUFC designation: 

•	 PSRC consulted with the FAST Freight Advisory 
Committee7 to develop the process and seek input 
from stakeholders.

•	 PSRC held individual meetings or discussions with 
ports, counties and cities with designated MICs.

•	 The PSRC Transportation Policy Board and 
Executive Board provided final designation approval 
before submission to FHWA.

•	 PSRC also participated with WSDOT on the 
technical working group for corridor designations.

WSDOT served as the lead for CRFC designation in 
non-urbanized areas in Washington. WSDOT consulted 
with all 14 RTPOs within the state and established the 
following criteria for CRFC identification: 

7	 Puget Sound Regional Council. FAST Freight Advisory Committee. https://www.psrc.org/committee/fast-freight-advisory-committee

•	 Rural principal arterials with at least 25 percent of 
truck volume or high truck volume corridors.

•	 Roadways providing access to agricultural or 
forestry facilities, intermodal ports of entry, 
large industrial/warehouse centers, or significant 
intermodal freight facilities.

•	 Scalable to limit Washington’s total candidate 
mileage to the caps written into the FAST Act (CRFC 
mileage limit for Washington is 163.31 miles).

To implement these criteria, WSDOT used a two-
step approach: 1) initial screening based on criteria, 
by using the data sources and specific thresholds as 
shown in Exhibit 1-3 to identify candidate corridors; 
and 2) secondary screening to scale down and identify 
locations with active freight projects. 

https://www.psrc.org/committee/fast-freight-advisory-committee
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Exhibit 1-3:  Critical Rural Freight Corridor Criteria

Criteria Data Source Threshold

Rural principal arterials with 25% 
of truck volume or high volume 
corridors

WSDOT Traffic volume data collected 
on state highways, and Highway 
Performance Monitoring System for 
local roads; WSDOT Freight and Goods 
Transportation System

T-1 and T-2 Freight Corridors – freight 
routes carrying more than 4 million 
gross truck tons annually;

Or 25 percent of the annual daily 
traffic from trucks in passenger car 
equivalent units

Connectivity to major freight 
intermodal facilities

Same facilities identified in 2014 State 
Freight Plan

Serves as first/last mile connectors 
between intermodal facilities and 
Primary Highway Freight Network

Access to agricultural and forestry 
facilities

Data sets from state and federal 
agencies (USDA, WSDA, Dept. of 
Ecology, and DNR), including Public 
Grain Warehouses, Fruit Packers, Dairy 
Processing Plants, Meat and poultry 
processing facilities, and Wood mills.

Identify major clusters based on the 
concentration of facilities 

Source: Washington State Department of Transportation

WSDOT consulted with key stakeholders through the 
same outreach process for the CUFC designation. A 
small technical working group was formed including 
representatives from several MPOs and RTPOs across 
the state. The group met four times to reach consensus 
on the selection criteria, and to review and provide input 
on candidate corridor selections. Based on working 
group input, WSDOT developed several iterations 
of the draft corridors. To meet the mileage limit, 
WSDOT had individual discussions with each MPO and 
RTPO to narrow the corridor selection by prioritizing 
corridor segments with active freight projects. These 
discussions also helped in reaching a balance of corridor 
designations between geographical areas. 

1.2 Designated Critical Urban and Rural Freight 
Corridors
WSDOT and PSRC submitted the final lists of CUFCs 
and CRFCs to the FHWA Division Office in August 
2016; the corridor designations were verified by FHWA 
in September 2016. WSDOT was the first state and 
PSRC was the first MPO in the nation to complete 
certification of Critical Urban and Rural Freight 
Corridors as part of the NHFN. A map of the NHFN in 
Washington is shown in Exhibit 1-4, including all CUFC 

and CRFC designations. Exhibit 1-5 lists the Critical 
Rural Freight Corridors designated by WSDOT. Exhibit 
1-6 lists the Critical Urban Freight Corridors designated 
by WSDOT. Exhibit 1-7 lists the Critical Urban Freight 
Corridors designated by PSRC. A total of 163.24 miles 
of CRFCs were designated in the state; 38.54 miles of 
CUFCs were designated within PSRC urbanized areas, 
and 43.10 miles of CUFCs designated in other urbanized 
areas outside PSRC. 
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Exhibit 1-4:  National Highway Freight Network in Washington

Source: Washington State Department of Transportation
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Exhibit 1-5:  Critical Rural Freight Corridors Designated by WSDOT

County Route Name Start Point End Point
Length 
(mile)

Corridor 
Type

Adams SR 17 North of West Rankin Rd Adams/Grant County line 1.33 T-2

Chelan US 97
National Forest Development 
Road 7200

Kittitas/Chelan County line 15.79 T-2

Chelan US 97 US 2
National Forest 
Development Road 7200

5.18 T-2

Franklin SR 17 North of SR 260
South of Adam/Franklin 
County line

3.97 T-2

Grant O NE I-90 3 Northeast 2.58 T-2 & T-3

Grant 3 NE 3 Northeast E Wheeler Rd 0.99 T-2 & T-3

Grant SR 17 1.3 mile south of Rd 3 Southeast
1 mile north of Rd 6 
Southeast

1.55 T-2

Grant SR 281 I-90 SR 28 10.55 T-2

Grays 
Harbor

US 101 SR 105 (Aberdeen) Aberdeen Couplet 3.87 T-2

Grays 
Harbor

US 101 Couplet South H St US 101 in Hoquiam 3.99 T-2

Grays 
Harbor

US 101 Couplet South G St E Wishkah St 0.13 T-2

Grays 
Harbor

US 12 US 101 South Fleet St 0.6 T-2

Grays 
Harbor

US 12 Couplet South G St US 12 0.35 T-2

King SR 18
South of Issaquah Hobart Rd 
South

I-90 8.11 T-1

Kittitas US 97 SR 970 Kittitas/Chelan County line 14.29 T-2

Klickitat Hood River Bridge SR 14 (Milepost 65.08) Oregon State Line 0.45
Not 
classified

Klickitat
The Dalles Bridge 
on US 197

US 197 Oregon State Line 0.24
Not 
classified

Klickitat
US 97 Sam Hill 
Memorial Bridge 

US 97 Milepost 0 Oregon State Line 0.21 T-1

Mason SR 3 SR 302 Mason/Kitsap County line 4.97 T-3

Skagit Cook Rd I-5 Green Road 0.22 T-2

Skamania Bridge of the Gods SR 14 (Milepost 41.55) Oregon State Line 0.23
Not 
classified

Spokane Bigelow Gulch Rd Jensen Rd Forker Rd 3.76 T-2
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County Route Name Start Point End Point
Length 
(mile)

Corridor 
Type

Spokane
Bigelow Gulch Rd 
(Planned route)

West of Palmer Rd Bradley Rd 1.18
New 
alignment

Spokane
Bigelow Gulch Rd 
(Realignment)

Bradley Rd Jensen Rd 0.85 T-2

Spokane Forker Rd Bigelow Gulch Rd Proposed Sullivan Rd 0.74 T-2

Spokane SR 290 Starr Road 0.36 mile east of Starr Road 0.36 T-2

Spokane US 395 0.3 mile north of Crawford St
0.45 mile south of Burroughs 
Rd

2.5 T-2

Stevens US 395 Williams Lake Road Vanesse Road 5.42 T-2

Walla 
Walla

US 12 Boise Cascade Rd US 730 2.93 T-1

Walla 
Walla

US 12 US 730 Nine Mile Hill 9.75 T-2

Whatcom SR 539 SR 546 Canadian Border 2.62 T-3

Whatcom SR 9 West Garfield St Canadian Border 0.17 T-2

Whitman SR 26 Adams/Whitman County line SR 127 20.04 T-3

Whitman SR 26 SR 127 Penawawa Rd 5.08 T-2

Whitman US 195 Colfax Pullman 12.19 T-2

Yakima LaRue Rd US 97 SR 22 0.93
Not 
classified

Yakima
LaRue Rd (Planned 
route)

SR 22 Meyers Rd 0.62
New 
alignment

Yakima Meyers Rd L St I-82 1.92 T-3

Yakima L St Meyers Rd Meyers Rd 0.3 T-3

Yakima Meyers Rd South Track Rd L St 0.46 T-3

Yakima US 97 LaRue Rd SR 22 0.67 T-2

Yakima US 97 SR 22
South of Yakima UA 
Boundary

11.15 T-2

Source: Washington State Department of Transportation. 
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Exhibit 1-6:  Critical Urban Freight Corridors Designated by WSDOT

Urbanized Area Route Name Start Point End Point
Length 
(mile)

Corridor  
Type

Kennewick/Pasco/ 
Richland

US 395
North Boundary of 
Urbanized Area

0.5 mile south of 
Foster Welles Rd

1 T-1

Kennewick/Pasco/ 
Richland

US 395 I-182 I-82 7.54 T-1

Kennewick/Pasco/ 
Richland

US 12 A St Tank Farm Rd 0.93 T-1

Lewiston/Clarkston
Fleshman 
Way

SR129 underpass Idaho State Line 0.15 T-2

Lewiston/Clarkston US 12 2nd St Idaho State Line 0.2 T-3

Longview/Kelso SR 432 I-5 SR 433 4.51 T-1

Olympia/Lacey/Tumwater
Henderson 
Blvd

I-5 Plum St Southeast 0.43 T-2

Olympia/Lacey/Tumwater
Plum St 
Southeast

Henderson Blvd State Ave 0.63 T-2

Olympia/Lacey/Tumwater
East Bay Dr 
Northeast

Plum St Southeast
Olympia Ave 
Northeast

0.06 T-3

Olympia/Lacey/Tumwater
Olympia Ave 
Northeast

East Bay Dr Northeast Marine Dr Northeast 0.13 T-3

Olympia/Lacey/Tumwater US 101
Black Lake Blvd 
Southwest

Kaiser Rd 1.08 T-1

Spokane/Spokane Valley
North Freya 
St

East Empire Ave East Francis Ave 1.53 T-3

Spokane/Spokane Valley
North 
Market St

North Greene St North Haven PI 0.83 T-1

Spokane/Spokane Valley
North 
Greene St

East Illinois Ave East Mission Ave 0.9 T-1

Spokane/Spokane Valley
North Freya 
Way

East Mission Ave North Freya St 0.34 T-1

Spokane/Spokane Valley
North Freya 
St

North Freya Way Sprague Ave 0.74 T-1

Spokane/Spokane Valley
South Freya 
St

Sprague Ave I-90 0.26 T-1

Spokane/Spokane Valley
South Thor 
Pl/South 
Thor St

Sprague Ave I-90 0.31 T-1

Spokane/Spokane Valley
North 
Argonne Rd

North of East Empire 
Ave

SR 290 0.57 T-1

Spokane/Spokane Valley Argonne Rd SR 290 Mullan Rd 0.38 T-1
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Urbanized Area Route Name Start Point End Point
Length 
(mile)

Corridor  
Type

Spokane/Spokane Valley Argonne Rd Mullan Rd I-90 0.2 T-1

Spokane/Spokane Valley Mullan Rd Argonne Rd I-90 0.21 T-1

Spokane/Spokane Valley Sullivan Rd
BNSF grade crossing 
south of SR 290 

North City Limit of 
Spokane Valley

0.63 T-3

Spokane/Spokane Valley
Sullivan Rd 
(Planned 
route)

Forker Rd 
North City Limit of 
Spokane Valley

0.81
New 
alignment

Spokane/Spokane Valley
Appleway 
Ave

Liberty Lake Rd Molter Rd 0.84 T-2

Spokane/Spokane Valley Airport Dr Spotted Rd Airport Dr (loop) 0.25
Not 
classified

Spokane/Spokane Valley Spotted Rd Airport Dr WB Airport Dr EB 0.14
Not 
classified

Spokane/Spokane Valley Spotted Rd Airport Dr EB Flightline Blvd 0.77
Not 
classified

Spokane/Spokane Valley
Flightline 
Blvd

Spotted Rd Grove Rd 0.44
Not 
classified

Spokane/Spokane Valley Grove Rd Flightline Blvd I-90 0.22 T-2

Spokane/Spokane Valley Barker Rd SR 290 Flora Road 0.07 T-3

Spokane/Spokane Valley SR 290
0.4 mile west of Starr 
Rd

Starr Road 0.39 T-2

Vancouver/Camas/Battle 
Ground

SR 14 I-205 (Vancouver) Southeast 164th Ave 2.45 T-1

Vancouver/Camas/Battle 
Ground

SR 14 Port St 32nd St (Washougal) 2.04 T-2

Vancouver/Camas/Battle 
Ground

SR 501 I-5 (Vancouver) Fourth Plain Blvd 1.94 T-1

Vancouver/Camas/Battle 
Ground

501 Couplet Franklin St I-5 onramp 0.55 T-1

Wenatchee/East Wenatchee SR 285 North Miller St US 2 1.99 T-2 & T-3

Yakima/Selah/Union Gap North 1st St US 12 I St 0.81 T-3 

Yakima/Selah/Union Gap I St 1st St 5th Ave 0.32 T-3

Yakima/Selah/Union Gap I St 5th Ave 6th Ave 0.06
Not 
classified

Yakima/Selah/Union Gap 6th Ave I St River Rd 0.25
Not 
classified
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Urbanized Area Route Name Start Point End Point
Length 
(mile)

Corridor  
Type

Yakima/Selah/Union Gap

South Union 
Gap Beltway/ 
Westside 
Connector 
(Planned 
route)

West Ahtanum Rd I-82 ramp 1.98
New 
alignment

Source: Washington State Department of Transportation.

Exhibit 1-7:  Critical Urban Freight Corridors Designated by PSRC

Jurisdiction Route Name Start Point End Point
Length 
(mile)

Port of Everett 41st St 41st Pacific Ave 0.56

Port of Everett Rucker Ave 41st Pacific Ave 0.91

City of Everett SR 526 MP 0.76 MP 4.52 3.76

Seattle/BNMIC West Emerson Pl 21st Ave W West Emerson St 0.20

Seattle/BNMIC West Emerson St West Emerson Pl 15th Ave West 0.23

Seattle/BNMIC West Nickerson St 15th Ave West 13th Ave West 0.28

Seattle/BNMIC Elliott Ave West
South Galer St Grade 
Crossing

15th Ave West 0.11

Seattle/BNMIC 15th Ave Northwest Elliott Ave West
Ballard Bridge Draw 
Span

1.87

Seattle/BNMIC 15th Ave West Ballard Bridge Draw Span Northwest 50th St 0.36

Seattle/BNMIC
West Galer St Grade 
Separation

15th Ave West Alaskan Way West 0.30

Seattle/Duwamish MIC
SR 99 - East Marginal Way 
South

MP 28.26 at Diagonal Ave 
South

MP 28.73 at East 
Marginal Way South

0.47

Seattle/Duwamish MIC East Marginal Way South
SR 99 - East Marginal Way 
South

Alaskan Way South 1.29

Seattle/Duwamish MIC Alaskan Way South East Marginal Way South South Atlantic St 0.25

Seattle/Duwamish MIC South Atlantic St Alaskan Way South 1st Ave South 0.15

Seattle/Duwamish MIC
SR 519 - Edgar Martinez Dr 
South

MP 0.00 at 4th Ave South
MP 0.24 at 1st Ave 
South

0.24

Seattle/Duwamish MIC South Hanford St East Marginal Way South 1st Ave South 0.27

Seattle/Duwamish MIC 1st Ave South South Hanford St South Lander St 0.29

Seattle/Duwamish MIC South Lander St 1st Ave South 4th Ave South 0.24
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Jurisdiction Route Name Start Point End Point
Length 
(mile)

Seattle/Duwamish MIC 6th Ave South South Spokane St
South Industrial 
Way

0.36

Seattle/Duwamish MIC South Industrial Way 4th Ave South Airport Way South 0.37

Seattle/Duwamish MIC 4th Ave South South Lander St 
Edgar Martinez Dr 
South/SR-519

0.73

Sea-Tac/International Air 
Cargo

South 154th SR 518 off-ramp 24th Ave South 0.54

Sea-Tac/International Air 
Cargo

South 160th Air Cargo Road Airport Expressway 0.09

Tukwila Southwest 27th St Renton/Tukwila C/L Oaksdale Ave South 0.39

Tukwila Strander Blvd SR 181 Renton/Tukwila C/L 0.16

Tukwila SR 181 MP 10.87 at Strander Blvd MP 11.37 at I-405 0.50

Kent/Kent MIC South 212th SR 167 SR 181 1.36

Sumner/Pacific MIC SR 410 SR 167 Traffic Ave 0.48

Sumner/Pacific MIC 142nd Ave East Tacoma Ave 24th St East 1.26

Sumner/Pacific MIC 24th St East 142nd Ave East 136th Ave East 0.40

Sumner/Pacific MIC 24th St East 136th Ave East SR 167 0.16

Sumner/Pacific MIC Stewart Rd SR 167 Stewart at 8th 0.68

Pierce County/ 
Frederickson MIC

70th Ave East 48th St East North Levee Rd 0.09

Pierce County/ 
Frederickson MIC

Canyon Rd (Proposed) North Levee Rd Canyon Rd (Existing) 1.26

Pierce County/ 
Frederickson MIC

Canyon Rd Canyon Rd (Proposed) SR 512 3.24

Tacoma/Port of Tacoma 
MIC

Eells St Portland Ave Fife city limits 0.56

Tacoma/Port of Tacoma 
MIC

Portland Ave Lincoln Lincoln Ave 0.71

WSDOT SR 509 SR 509 mainline SR 99 2.07

WSDOT SR 167 SR 99
SR 161/Existing SR 
167 Valley Freeway

4.29

WSDOT SR 509 I-5
Existing SR 509 
Burien Freeway

2.82

Kitsap County/SKIA MIC SR 3 MP 33.82 MP 36.68 2.86

Kitsap County/SKIA MIC SR 16 MP 27.81 MP 29.19 1.38

Source: Puget Sound Regional Council
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2. National Highway Freight 
Program
The National Highway Freight Program (NHFP) provides 
$6.3 billion in formula funds over five years for states to 
invest in freight projects on the NHFN. Up to 10 percent 
of these funds may be used for intermodal projects. The 
amount available to Washington under the NHFP over 
five years is estimated at $89 million8 from federal fiscal 
years 2016 to 2020, which serves as the basis for this 
2017 Washington State Freight Investment Plan.

Generally, NHFP funds must contribute to the efficient 
movement of freight on the NHFN. The eligible uses 
of program funds include 23 project types, ranging 
from development phase activities to construction, 
rehabilitation, or any other surface transportation 
projects improving the flow of freight into and out of a 
freight intermodal facility.

8	  WSDOT Capital Program Development and Management Office estimate
9	  https://www.fhwa.dot.gov/legsregs/directives/notices/n4520249/

Exhibit 2-1 shows a summary of NHFP funding by 
federal fiscal year (FFY). Obligation limitation is 
calculated as a percentage of apportionment received 
based on formula distribution to Washington state. This 
summary table also shows the total amount of NHFP 
funding allocated each year to freight projects, and the 
amount from other federal sources, and non-feral match 
for those investments. For FFY 2018, the obligation 
limitation is based on the daily rate, as described in the 
revised distribution of federal-aid highway program 
obligation limitation notice N4520.249.9 

Exhibit 2-2 shows the details of freight projects funded 
by the NHFP by federal fiscal year. This table shows 
how NHFP funds have been invested and matched with 
other federal and non-federal funding sources. 

Section Amended August 2019 

The Freight Investment Plan was developed by WSDOT and approved by FHWA on December 4, 2017. In August 
2019, WSDOT amended the Freight Investment Plan and reallocated a total of $2.521 million in NHFP funding to 
other eligible projects due to withdrawal from a multimodal project and subsequent cost savings from a roadway 
project. WSDOT followed the same freight project prioritization criteria and guidelines as described in section 2.3 
when making the funding reallocation decisions, consulted with FHWA and informed WAFAC. Exhibit 2-1 and 2-2 
have been updated to reflect the amendments. FHWA approved the amendments in August 2019 as meeting FAST 
Act requirements.

Exhibit 2-1:  Summary of National Highway Freight Program Funding by Federal Fiscal Year (in thousands dollars)

2016 2017 2018 2019 2020

Obligation Limitation $19,297 $18,335 $17,947 $20,288 $13,624

NHFP Funding Allocation $6,991 $30,641 $17,947 $20,288 $13,624

Other Federal $0 $5,028 $8,807 $67,320 $66,920 $1,666 $5,666 $1,369 $10,389

Non-Federal Match $0 $2,095 $2,227 $102,348 $100,608 $19,792 $14,267 $34,155 $35,407

Total $6,991 $37,764 $41,676 $187,615 $185,475 $41,746 $40,221 $49,148 $59,420
Note: amounts are rounded to the nearest thousand dollars in exhibits 2-2 and 2-3.

Source: Washington State Department of Transportation
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Exhibit 2-2:  Projects Funded by the National Highway Freight Program, FFY 2016-2020 (in thousands dollars)

Funding 2016 2017 2018 2019 2020
Project
Owner

Project Name and Description

*NHFP

Other Federal

Non-Federal Match 

Total

$6,991

$6,991

$4,524
$3,503

$0
$235

$4,759
$3,738

WSDOT

I-90: Adams Co Line to Spokane Co 
Line -Grind existing asphalt surface and 
resurface with Hot Mix Asphalt.

*NHFP

Other Federal

Non-Federal Match

Total

$3,650

$0

$75

$3,725 

WSDOT

I-5 SB 88th St to SR 531 - Mill and fill 
the roadway and ramps on this section 
of I-5 with HMA from MP 199.11 to MP 
205.27. Required minor safety work will 
be included.

*NHFP

Other Federal

Non-Federal Match

Total

$22,308

$4,816

$585

$27,709

WSDOT

I-90/468th Ave SE to W Summit Rd 
EB –Replacing severely deteriorated 
panels, and grinding the concrete surface 
full width, this project will extend the 
pavement life and provide a smoother 
ride. The project will also restore 
delineation.

*NHFP

Other Federal

Non-Federal Match

Total

$0 $1,021

$3,779

$132

$4,933

I-5/Northbound SR 104 Vicinity to 212th 
St SW Vicinity - Paving - Resurface this 
section of I-5 including approximately 8 
on and off ramps within the project limits.

*NHFP

Other Federal

Non-Federal Match

Total

$159

$0

$0

$159

$5,770

$1,577

$253

$7,600

WSDOT

I-90/Floating Bridges - Replace Anchor 
Cables – Replace anchor cables on the 
Lacey V Murrow floating bridge (90/25S) 
and on the Homer M Hadley floating 
bridge.

NHFP

Other Federal

Non-Federal Match

Total

$1,812

$10,000

$27,665

$39,477

Port of 
Everett

South Terminal Modernization Project 
Phase II - Strengthen the remaining 560 
feet of the South Terminal, install 700 
feet of crane rail to support 2 100 foot 
gauge gantry cranes, and construct a 
double rail siding to support the cargo 
operations.

NHFP

Other Federal

Non-Federal Match

Total

$3,000

$54,595

$65,405

$123,000

City of 
Seattle

S Lander St Grade Separation and Railway 
Safety Project - Build an east-west bridge 
over the north-south BNSF rail line.

NHFP

Other Federal

Non-Federal Match

Total

$2,000

$0

$5,122

$7,122

City of 
 Fife

Pacific Highway E/54th Ave E 
Intersection Improvements -Construct 
a 2nd westbound left-lane turn lane, 
new signal poles, illumination and other 
intersection improvements.

NHFP

Other Federal

Non-Federal Match

Total

$4,707

$748

$963

$6,418

City of 
Sumner

142nd Ave & 24th St. - This project 
resurfaces 142nd Ave E and 24th St E in 
phases. This corridor connects the north 
and south sections of the Sumner/Pacific 
Manufacturing Industrial Center to SR 
167.

NHFP

Other Federal

Non-Federal Match

Total

$212

$1,200

$1,412

$658

$0

$1,200

$1,858

$5,214

$0

$1,200

$6,414

Spokane 
County

Bigelow Gulch - Forker Road Connecter - 
This project will construct a structure for 
Bigelow traffic to pass over Forker traffic 
to eliminate left turning traffic on Bigelow 
Gulch Road.
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Funding 2016 2017 2018 2019 2020
Project
Owner

Project Name and Description

NHFP

Other Federal

Non-Federal Match

Total

$1,500

$0

$1,500

$3,000

Northwest 
Seaport 
Alliance

Port Community Technology System 
(PCTS) - This project will implement a 
neutral and open electronic platform for 
the intelligent and secure exchange of 
information between public and private 
stakeholders.

NHFP

Other Federal

Non-Federal Match

 
Total

$8,895
$10,395
$1,384
$5,384

$11,106
$7,081

$21,386
$22,860

City of 
Tacoma

Taylor Way Rehabilitation: Reconstruct 
roadway (Taylor Way) to heavy haul 
standards, remove/upgrade rail crossings, 
widen SR509/Taylor Way intersection, 
install fiber/ITS/signal improvements, new 
sidewalks and curb ramps, street lighting 
and channelization.

*NHFP

Other Federal

Non-Federal Match

Total

$1,769

$282

$45

$2,096

WSDOT

SR 501/I-5 to SW 26th St Ext Vic 
Including Couplet: Paving - Resurfaces 
the deteriorating pavement with a hot mix 
asphalt overlay to extend the life of the 
existing pavement.

**NHFP

Other Federal

**Non-Federal Match

**Total

$1,990

$0

$5,341

$7,331

City of 
Union 
 Gap

Union Gap Regional Beltway Connector 
- This project will provide a direct route 
from Interstate 82/US 97 South Union 
Gap Interchange to the industrial area and 
serve as the east/west freight corridor.

NHFP

Other Federal

Non-Federal Match

Total

$920

$0

$600

$1,520

$4,380

$0

$3,600

$7,980

City of 
Longview

SR 432 Corridor Improvements: Phase 
II - This 2 phase project will improve 
the SR 432 Corridor at two locations: 
SR 411/432 on-ramp and off-ramp 
interchange and California Way/SR 432 
intersection.

NHFP

Other Federal

Non-Federal Match

Total

$1,300

$0

$400

$1,700

Port of 
Pasco

Big Pasco Intermodal Rail Reconstruction: 
Reconstruct 12,300 LF of WWII era 
Port-owned rail which is actively used 
for intermodal transloading and bulk 
deliveries.

NHFP

Other Federal

Non-Federal Match

***Total

$6,000

$9,740

$10,250

$25,990

City of 
Spokane 

Valley

Barker Road/BNSF Grade Separation 
Project – Replace an at-grade crossing 
with an overpass of BNSF’s railroad and 
ties into SR290 to the north with an at 
grade intersection.

NHFP

Other Federal

Non-Federal Match

Total

$1,944

$649

$21,157

$23,750

City of 
Kennewick

US395/Ridgeline Drive Interchange: 
Construct grade separated interchange 
at US395/Ridgeline Drive, with Ridgeline 
Drive to go over US395.

Note: 1) Project funding amendments are reflected by crossing out original funding amount and showing updated funding amount in red; 
2) all numbers are rounded to the nearest thousand and reflect funding status as of July 2019.

* Project utilized toll credits for match.

** The NHFP fund allocated to this project and its non-federal match are for the Preliminary Engineering and Right of Way phases only.

*** Project received TIGER award in 2019 and cost estimate has been updated based on City’s TIGER agreement
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2.1 Legislative requirements for preservation
Beginning in FFY 2016, WSDOT identified projects 
eligible for NHFP funds using requirements set forth 
by the Washington State Legislature. In June 2015, 
state law10 included language that stated: “Any federal 
funds gained through efficiencies, adjustments to 
the federal funds forecast, additional congressional 
action not related to a specific project or purpose, 
or the federal funds redistribution process must 
then be applied to highway and bridge preservation 
activities.” Furthermore, the 2016 Legislature provided 
federal appropriation authority for the 2015-2017 
biennium that reinforced funding asphalt and concrete 
preservation projects, in keeping with the previous 
year’s requirement to fund highway and bridge 
preservation activities. This legislative direction reflects 
the importance of the NHFP goal to improve the 
NHFN’s state of good repair. When FHWA provided 
the FFY 2017 apportionment, WSDOT followed this 
legislative direction and obligated the funds to complete 
the construction of three preservation projects. These 
projects are shown in Exhibit 1-9 for 2016 and 2017.

Following passage of the 2016 Washington State 
Transportation Budget, the governor convened an 
advisory group of legislators, local government entities 
and various users of the transportation system to review 
current distributions of federal highway formula funds 
to the state and local governments under the FAST 
Act. This FAST Act workgroup recommended that the 
new National Highway Freight Program (NHFP) funding 
be allocated to the state with project prioritization 
recommendations made by WAFAC.

2.2 Development of the 2016 freight project 
list
In 2016, state law11 specified that: “The department 
[WSDOT], in conjunction with the stakeholder 
group, must provide a list of prioritized projects for 
consideration for funding in the 2017-2019 fiscal 
biennium. The prioritized list must have approval from 

10	 Washington State Legislature. Second Engrossed Substitute House Bill 1299 Chapter 10 Laws of 2015 Section 307(2).https://app.leg.
wa.gov/ReportsToTheLegislature/Home/GetBillPdf?displayNumber=1299-S&biennium=2015-16

11	 Washington State Legislature. House Bill 2524 Section 218 (4) (b). http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-
17/2016PrioritizedFreightProjectList.pdf

all impacted stakeholders. The prioritized list must be 
submitted to the office of financial management and 
the transportation committees of the Legislature by 
November 1, 2016.”

With guidance from WAFAC, WSDOT collaborated 
with the Washington State Freight Mobility Strategic 
Investment Board (FMSIB) and coordinated with the 
MPOs and RTPOs across the state in developing the 
solicitation process, recommendations for consideration, 
and prioritized project list. During four meetings 
between May and October 2016, WSDOT consulted 
with WAFAC on the solicitation process, schedule and 
prioritization criteria for developing a freight project list.

•	 On May 31, 2016, WSDOT and FMSIB initiated 
a call for NHFP eligible projects with an Aug. 31 
submission deadline. Cities, counties, ports, and 
tribes were encouraged to coordinate with MPOs 
and RTPOs in submitting freight projects. WSDOT 
also identified freight priority projects on the state 
highway system.

•	 In September 2016, WSDOT and FMSIB reviewed 
all projects submitted based on completeness of 
project information and the following eligibility 
screens:

ºº Regional screen consisting of regional plan 
support or letter of support from MPO/RTPOs; 

ºº Network screen consisting of eligible project 
type and eligible component of the National 
Highway Freight Network; 

ºº Schedule screen consisting of year scheduled 
for preliminary engineering, right-of-way, and 
construction activities; and 

ºº Funding screen consisting of project cost and 
funding gap.

•	 On Sept. 27, 2016, a verified project list was 
provided to WAFAC for review and consideration, 
with projects ready for funding in the 2017-2019 

https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetBillPdf?displayNumber=1299-S&biennium=2015-16
https://app.leg.wa.gov/ReportsToTheLegislature/Home/GetBillPdf?displayNumber=1299-S&biennium=2015-16
http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
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biennium. WAFAC requested several prioritization 
criteria be sorted for further analysis and 
organization of projects.

•	 On Oct. 11, 2016, WAFAC reviewed the sorted 
projects and approved a prioritized freight project 
list for submission.

WAFAC recommended all submitted projects be listed 
to ensure transparency in the process. NHFP funding 
for the 2017-2019 biennium is forecast at approximately 
$38 million, and is intended to improve the efficient 
movement of freight on the National Highway Freight 
Network. WAFAC made the following recommendations 
for prioritizing the freight project lists:

•	 Use 10 percent of NHFP funding for Tier 1 eligible 
freight multimodal projects as permitted under 
the FAST Act and the remainder to fund roadway 
projects.

•	 Prioritize Tier 1 freight multimodal and roadway 
projects based on the following criteria:

ºº Sort projects based on their project phase: 
projects ready for construction activities first, 
projects ready for right-of-way activities second, 
and projects ready for preliminary engineering 
activities third.

ºº Sort projects within the same phase based on 
funding match: projects with a partial funding 
match first, and projects without a funding 
match second.

ºº Sort projects within the same phase and with a 
partial funding match based on their funding gap, 
from low to high.

•	 Include Tier 2, Tier 3, and ineligible projects based 
on percent of funding request to total project cost, 
low to high.

On Oct. 31, 2016, WSDOT submitted the freight project 
list12 to the state Senate and House Transportation 

12	  WSDOT. Prioritized Freight Project List. http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjec
tList.pdf

13	 Washington State Legislature. Engrossed Senate Bill 5096, Section 311(5). http://leap.leg.wa.gov/leap/Budget/Detail/2017/
ctbillaspassed_0421.pdf

Committees for funding consideration. As a result 
of WAFAC recommendations, the prioritized freight 
project list was provided in three parts:

•	 Tier 1 Freight Multimodal Projects: The first freight 
project list contained multimodal projects eligible for 
the FY 2017/2019 biennium.

•	 Tier 1 Roadway Projects: The second freight project 
list contained roadway projects eligible for the FY 
2017/2019 biennium. WAFAC recommends funding 
projects from this list with the remaining NHFP 
funding.

•	 Tier 2, Tier 3, and Ineligible Projects: The third 
freight project list included projects ready for 
funding beyond the 2017-2019 biennium, and 
projects ineligible for NHFP funding. WAFAC did not 
recommend funding projects from this list.

When the 2016 freight project list was submitted, 
WSDOT committed to working with WAFAC to improve 
project screening and validation as part of the 2017 
Washington State Freight System Plan.

2.3 Validation of the 2016 freight project list
In 2017, state law13 appropriated $43.8 million in federal 
NHFP funds to WSDOT to allocate to eligible freight 
projects. However, WSDOT anticipates receiving only 
$38.24 million from the NHFP during the 2017-2019 
biennium and will allocate that level of funding. The 
bill specifies the following: “The department shall 
validate the projects on the list. Only tier one projects 
on the prioritized freight project list that are validated 
by the department may receive funding under this 
subsection. The department shall continue to work 
with the Washington state freight advisory committee 
to improve project screening and validation to support 
project prioritization and selection, including during the 
freight mobility plan update in 2017. The department 
may compete for funding under this program and 
shall provide an updated prioritized freight project list 
when submitting its 2019-2021 budget request. To 

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
http://leap.leg.wa.gov/leap/Budget/Detail/2017/ctbillaspassed_0421.pdf
http://leap.leg.wa.gov/leap/Budget/Detail/2017/ctbillaspassed_0421.pdf
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the greatest extent practicable, the department shall 
follow the Washington state freight advisory committee 
recommendation to allocate ten percent of the funds 
in this subsection to multimodal projects as permitted 
under the fixing America’s surface transportation (FAST) 
act.”

To accomplish these requirements, WSDOT adopted a 
two-stage approach to validate the Tier 1 projects by 
determining project readiness, evaluating freight system 
benefits, and allocating the 2017-2019 NHFP funding. 
The two-stage approach was discussed with WAFAC 
members and is as follows:

•	 Stage one validation: WSDOT requested additional 
information from project owners between June 
and August 2017, and validated Tier 1 roadway 
and multimodal construction projects. WSDOT 
allocated FFY 2018 NHFP funds to six projects after 
consultation with the Washington State Freight 
Advisory Committee (WAFAC);

•	 Stage two validation: WSDOT requested additional 
information from project owners between mid-
August and early September, and validated projects 
eligible for FFY 2019 and 2020 NHFP funding 
between September and November 2017. WSDOT 
allocated FFY 2019 and 2020 NHFP funds to seven 
projects after consultation with WAFAC. 

Stage one: Freight Project Validation for FFY 2018 
NHFP funding
In June 2017, WSDOT requested additional project 
information from project owners identified on the 
Tier 1 construction project list. WSDOT reviewed and 
validated the submitted information to ensure the 
projects meet state and federal requirements, and are 
ready for construction:

•	 Inclusion in the Statewide Transportation 
Improvement Program (STIP), National 
Environmental Policy Act (NEPA) approval, right-of-
way certified, etc.

•	 Federal authorization of construction before Nov. 
30, 2017.

14	  WSDOT. Washington State Freight Economic Corridors. http://www.wsdot.wa.gov/Freight/EconCorridors.htm

•	 NHFP project amount cannot exceed original 
request in 2016.

•	 All other sources of funding secured.

•	 Meet local match commitment and requirements for 
federal funding.

To prioritize between projects ready for FFY 2018 
funding and meeting all above requirements, WSDOT 
developed a methodology for ranking projects 
based on freight system benefits. Projects were 
reviewed and scored based on how well they meet 
National Highway Freight Program goals and how 
they benefit the freight system at a statewide, 
regional, and local level. The benefit evaluation was 
a qualitative analysis, using the following approach: 

•	 A five-point scale was used for each benefit 
category (i.e., statewide, regional, local). Total benefit 
score is the sum of points assigned to each benefit 
category;

•	 Points were assigned for projects based on their 
benefits to the freight system, including:

ºº Projects on major truck routes (e.g., T-1 or 
T-2 Truck Freight Economic Corridors14) were 
assigned higher scores; 

ºº Projects that serve major freight generators (e.g., 
ports, distribution and manufacturing clusters, 
freight land uses) were assigned higher scores; 

ºº Projects where infrastructure failure would 
result in a significant safety or mobility issue 
(e.g., bridge closure) were assigned higher scores;

ºº Projects in areas without alternative route 
availability (e.g., mountain passes) were assigned 
higher scores;

ºº Projects demonstrating freight benefits with 
supporting data and facts (e.g., number of jobs 
created, hours of truck delay reduced) were 
assigned higher scores.

http://www.wsdot.wa.gov/Freight/EconCorridors.htm
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WSDOT ranked the validated freight projects ready for 
FFY 2018 funding, based on their total benefit score, 
from high to low. Geographical distribution was also 
considered by limiting one project per owner. Two 
prioritized project lists were presented to WAFAC for 
discussion and feedback, and six projects were then 
selected in August 2017 to receive FFY 2018 NHFP 
funding. The total funding request for these six projects 
was approximately $23.2 million, which was greater 
than the estimated funding available for FFY 2018. 
WSDOT allocated approximately $17.9 million in FFY 
2018, and $5.2 million anticipated from FFY 2019 to 
these six projects in order to balance the list financially.

Stage two: Freight Project Validation for FFY 2019-
2020 NHFP funding
To prioritize projects for the remaining NHFP funding, 
WSDOT sent a request for information in August 2017 
to project owners with unfunded freight projects on 
the 2016 freight project list, asking for updated project 
information including scope, budget, schedule, and 
benefits to the freight system. Between September and 
November 2017, WSDOT validated unfunded projects 
for freight system benefits that are eligible for FFY 
2019 and 2020 NHFP funding based on the following 
program requirements to ensure projects meet all 
federal requirements and are ready to move forward to 
construction:

•	 Projects must obligate the NHFP funds by Sept. 1, 
2019, for FFY 2019 funds, and Sept. 1, 2020, for 
FFY 2020 funds;

•	 Minimum of 13.5 percent of non-federal fund match 
required for non-interstate projects for each phase, 
and 9.33 percent match required for interstate 
projects;

•	 The total NHFP funding requested may not exceed 
the original request in the 2016 freight project list.

To further prioritize eligible projects ready for FFY 2019 
and 2020 funding, WSDOT developed an improved 
freight system benefit evaluation methodology based 
on the six state transportation system goals. The 
methodology is aligned with NHFP goals, and is also

consistent with the trends, issues, needs, and strategies 
identified in the 2017 Washington State Freight System 
Plan. Specific measure areas and evaluation criteria 
were developed for each state transportation system 
policy goal, and the evaluation criteria includes both 
quantitative measures and qualitative measures as 
shown in Exhibit 2-3.
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Exhibit 2-3:  Criteria and Measures for Evaluating Freight System Benefits
Transportation System Policy Goals - Economic Vitality

Measure Areas Evaluation Criteria Measures

Local, regional, and 
state economy and 
employment  

Support economy (e.g., improved freight 
movement to domestic and international 
markets in terms of products, industries, 
direct employment) and promotes 
employment (e.g., number of jobs affected 
by the improved access to employment 
centers).   

High: High economic and employment benefits
Medium: Medium economic and employment benefits
Low: Low economic and employment benefits
No: No economic and employment benefits

Project located on or providing connection 
to state designated freight economic 
corridors (truck, freight rail, or waterway) 

High: T1 Freight Economic Corridor
Medium: T2 Freight Economic Corridor
Low: Alternate route
Lowest: First or last mile
No: Not on a Freight Economic Corridor

Intermodal 
connectivity between 
different freight 
modes

Improve intermodal connectivity between 
different freight modes (i.e., freight 
movement between truck, port, rail, or 
airport)

High: High connectivity benefits
Medium: Medium connectivity benefits
Low: Low connectivity benefits 
No: No connectivity benefits

Connectivity analysis of projects providing 
to freight intermodal facilities (proximity to 
project location)

High: High number of facilities within 5 miles 
Medium: Medium number of facilities within 5 miles 
Low: Low number of facilities within 5 miles
No: No facilities within 5 miles 

Transportation System Policy Goals - Preservation

Measure Areas Evaluation Criteria Measures

State of good repair of 
freight infrastructure

Improve the state of good repair of freight 
infrastructure (e.g., roadways, bridges, 
railroads, marine system, air cargo system)

High: High preservation benefits
Medium: Medium preservation benefits
Low: Low preservation benefits 
No: No preservation benefits

Assessment of existing pavement, bridge, 
or infrastructure condition data of project 
locations 

High: On a segment of poor or very poor pavement
Medium: On a segment of fair pavement 
Low: On a segment of good or very good pavement 
No: No data

Transportation System Policy Goals - Safety

Measure Areas Evaluation Criteria Measures

Fatalities or Serious 
Injuries on freight 
facility

Prevent incidents, or reduces fatalities and 
serious injuries on a freight facility

High: High safety benefits 
Medium: Medium safety benefits
Low: Low safety benefits 
No: No safety benefits

Hotspot analysis of projects on roadway 
segments with serious injuries/fatalities in 
the 5-year period 

High: High number of serious injuries/fatalities
Medium: Medium number of serious injuries/fatalities
Low: Low number of serious injuries/fatalities 
No: No serious injuries/fatalities 

Truck Parking

Improve truck parking (e.g., operational 
enhancement to existing facilities, use 
traveler information system to provide truck 
parking information to drivers, increase 
number of truck parking spaces)

High: High truck parking benefits
Medium: Medium truck parking benefits
Low: Low truck parking benefits 
No: No truck parking benefits

Conflict between 
freight modes or 
between truck traffic 
and other roadway 
users

Reduce conflicts between freight modes, 
or between freight and passenger modes 
(i.e. build grade separation to reduce truck/
rail conflicts, construct truck climbing lanes 
or pedestrian overpass to reduce conflict 
between truck traffic and other roadway 
users)

High: High reduction of conflicts
Medium: Medium reduction of conflicts 
Low: Low reduction of conflicts 
No: No reduction of conflicts
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Transportation System Policy Goals - Economic Vitality

Freight system 
security

Analysis of projects on federally designated 
Strategic Highway Network (STRAHNET) or 
Strategic Rail Corridor Network (STRACNET)

Yes: On STRAHNET/STRACNET
No: Not on STRAHNET/STRACNET

Transportation System Policy Goals - Mobility

Measure Areas Evaluation Criteria Measures

Freight congestion and 
bottlenecks 

Reduce congestion and reduce truck 
bottlenecks

High: High congestion/bottleneck reduction benefits 
Medium: Medium congestion/bottleneck reduction benefits
Low: Low congestion/bottleneck reduction benefits 
No: No congestion/bottleneck reduction benefits

Analysis of projects using mobility screening 
results to identify whether a project is on a 
congested corridor, roadway, or segment 

Yes: On a congested segment
No: Not on a congested segment

Transportation System Policy Goals - Environment

Measure Areas Evaluation Criteria Measures

Diesel emissions 
from modal shift or 
improving traffic flow

Reduce diesel emissions (e.g., shift truck 
traffic to trains or ships, improve traffic 
flow and alleviate congestions on existing 
corridors, reduce truck queuing or idling 
within/outside intermodal terminals)

High: High emissions reduction benefits
Medium: Medium emissions reduction benefits
Low: Low emissions reduction benefits 
No: No emissions reduction benefits

Analysis of projects in close proximity to 
communities identified as vulnerable (e.g., 
Environmental Justice Communities) 

Yes: In an EJ area (PM2.5 EJ Index)
No: Not in an EJ area

Climate Impacts 
Vulnerability 
Assessment

Reduce vulnerability of climate impacts (e.g., 
sea level rise, flooding, landslides

High: High reduction of vulnerability
Medium: Medium reduction of vulnerability
Low: Low reduction of vulnerability
No: No reduction of vulnerability

Analysis of projects on routes identified 
as vulnerable for climate change (Climate 
Impact Vulnerability Assessment results)

High: High vulnerability
Medium: Moderate vulnerability
Low: Low vulnerability
No: No data

Transportation System Policy Goals - Stewardship

Measure Areas Evaluation Criteria Measures

Freight system 
resiliency

Improve freight system resiliency (i.e., 
strengthen infrastructure to reduce 
likelihood of failure/closure due to 
severe weather, natural disaster, or other 
disruptions)

High: High improvement to resiliency
Medium: Medium improvement to resiliency
Low: Low improvement to resiliency
No: No improvement to resiliency 

Financial support by 
project owners

Analysis of percent of project cost with a 
funding match (other than NHFP fund)

High: 40% or greater non-federal match
Medium: 20%  to 40% non-federal match
Low: Minimum (13.5% for non-Interstates, 9.33% for Interstates) 
to 20% non-federal match 
No: Less than minimum non-federal match

Lowest cost/ lifecycle 
cost consideration

Focus on the specific project need and look 
for lowest cost solutions/lifecycle cost

High: High consideration of lowest cost
Medium: Medium consideration of lowest cost
Low: Low consideration of lowest cost
No: No consideration of lowest cost

Source: Washington State Department of Transportation
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WSDOT used the following approach and process to 
evaluate and score projects for freight system benefits 
in stage two, and to select projects for FFY 2019-2020 
NHFP funding:

•	 Qualitative and quantitative analyses were used to 
evaluate how well a project improves performance 
in the measure areas:

ºº Information and supporting data for qualitative 
measures were requested directly from project 
owners through the project validation form. 
Qualitative assessment was conducted based 
on the responses to project evaluation criteria 
questions; yes/no or high, medium, or low values 
were assigned to those evaluation criteria. 

ºº Analysis for quantitative measures were 
conducted by WSDOT based on available data 
as well as analysis completed in the 2017 Plan. 
GIS analysis was conducted based on project 
locations and applicable values were assigned 
based on data analysis results. 

ºº Values assigned to each evaluation criteria were 
converted to point scores in order to compare 
and rank projects. 

•	 A project ranking tool was developed by 
incorporating scores for the qualitative and 
quantitative measures and providing flexibility for 
weighting and ranking projects under different 
scenarios. The tool allows for the evaluation and 
prioritization of projects and supports robust freight 
stakeholder discussions to collaboratively work 
toward meeting critical freight goals, priorities, and 
policies, including informed decision making.

•	 WSDOT hosted a webinar on Aug. 30, 2017 with 
project owners to help answer project validation 
questions. The primary goal was to clarify material 
contained in the Request for Information memo 
sent to project owners on Aug. 14. The webinar 
described the background, validation process, 
freight benefit evaluation methodology, program 
requirements, and how to complete the Project 

Validation submittal form. 
WSDOT consulted with WAFAC members on 
Oct. 3, 2017, to present the freight project benefit 
evaluation tool and discussed several scenarios for 
sorting the projects.

•	 Based on WAFAC feedback, WSDOT developed 
three weighted scenarios and met with MPOs and 
RTPOs on Oct. 10, 2017, to have further discussion 
on those scenarios. 

•	 Considering feedback and comments received from 
the WAFAC and MPOs/RTPOs, WSDOT applied the 
following guidelines when selecting projects for FFY 
2019 and FFY 2020 funding:

ºº Select projects in the order of highest rank 
from Scenario A (Economic Vitality: 30 percent, 
Mobility: 25 percent, Preservation: 15 percent, 
and all remaining goals at 10 percent). 

ºº Use 10 percent of the funding for multimodal 
projects.

ºº Apply geographic equity across the state to 
ensure the NHFP funds aren’t all spent in one 
region.

ºº Select project owners that have not received 
previous funding in a region.

ºº Fund construction-ready projects.

ºº For projects requesting funding for all three 
phases (preliminary engineering, right of way, 
and construction), fund priority phases based on 
owner input, needs, and project readiness.

ºº Partially fund the request if the request is large 
relative to the funding available, in order to 
spread the available funds to a larger number of 
projects.

•	 The final freight project list for FFY 2019-2020 was 
shared with WAFAC on Nov. 13, 2017, before it was 
incorporated into the freight investment plan. 
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3. Unconstrained Freight  
Project List
Projects identified in the fiscally unconstrained freight 
project list are based on the 2016 list of freight projects 
submitted to the Legislature,15 current as of December 
2017, and have not been funded with the NHFP. The 
unconstrained freight project list is organized into five 
categories to illustrate the validation and assessment 
conducted on the projects in response to state 
requirements described in the previous section of this 
plan, and those not validated, no longer seeking funding, 
and ineligible for NHFP funding as follows: 

3.1 Projects validated in stage two

3.2 Projects validated in stage one

3.3 Projects not validated

3.4 Projects no longer seeking funding

3.5 Projects ineligible for NHFP funding

3.1 Projects validated in stage two
Projects validated in stage two are shown in Exhibit 3-1. 

15	 WSDOT. 2016 freight project list. http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.
pdf
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Exhibit 3-1:  Projects Validated in Stage Two
NOTE

•	 Projects listed are based on the 2016 list of freight projects submitted to the Legislature, current as of 
December 2017.

•	 Shows updated project information submitted to WSDOT under stage two validation described in section 2.3 
of this plan.

•	 Shows projects scored and ranked under stage two validation and evaluation process, as well as projects 
validated but not scored due to match requirements (see comment column).

Project Name
Project 
Owner

Project 
Type

Project Description
NHFP Funding 

Request
Total Project 

Cost
Comment

I-5 and 54th 
Avenue E 
Interchange 
Improvement 
Project

City of Fife Roadway

Rebuild the western half of the 
interchange to improve traffic 
operations and safety, and maintain 
the existing bridge over I-5 and the 
eastern half of the interchange.

$3,000,000 $53,000,000 Rank 1, 
Score 82

POT Road 
Interchange 
Modification - 
Phase II  (formerly 
Phase III, see 
below)

City of Fife Roadway

Reconstruct interchange, including 
a new 34th Ave E bridge over I-5, 
reconstruct I-5 NB off-ramp and on-
ramp, connection of the interchange 
to 20th St E, 20th St E improvements 
and installation of six new traffic 
signals and one northbound on-ramp 
meter.

$10,000,000 $42,000,000 Rank 3,  
Score 70

I-5/NB I-90 to SR 
520 - Active Traffic 
Management

WSDOT Roadway

Install metering on the Cherry St to 
NB I-5 ramp and the NB I-5 collector-
distributor ramp, and extend the 
Active Traffic Management System 
on NB I-5 to SR 520.

$10,558,865 $13,895,873 Rank 6,  
Score 64

I-5/NB Seneca 
St to Olive 
Way - Mobility 
Improvements

WSDOT Roadway
Provide an additional NB lane 
between Seneca St and the Olive 
Way off ramp.

$4,789,939 $6,613,564 Rank 7,  
Score 63

Terminal 5 
Improvements NWSA Multimodal

Upgrade the terminal’s dock, berth, 
power supply, and establish a railroad 
quiet zone.

$100,000,000 $278,900,000 Rank 9,  
Score 61

North Sea-Tac 
Cargo Facility 
Access

Port of 
Seattle Multimodal

Rehabilitation of existing arterials and 
ground-support equipment (GSE) tug 
bridge access to airfield.

$42,500,000 $50,000,000 Rank 10,  
Score 56

Stewart Road 
Bridge

City of 
Sumner Roadway

Replacement of undersized bridge 
and adding travel lanes across the 
White River and railroad crossing. 

$20,500,000 $42,810,000 Rank 11,  
Score 55

Tideflats Area ITS 
backbone

City of 
Tacoma Roadway

ITS improvements include a 
communications backbone and 
branch facilities to serve ITS 
deployments.

$3,200,000 $3,700,000 Rank 12,  
Score 55

Portland 
Ave Corridor 
Improvements

City of 
Tacoma Roadway

Replacement of asphalt surface 
with concrete, new signals at the 
SR-509 ramps and interconnection 
of four existing traffic signals, new 
and upgraded lighting, added lane 
capacity at the interchange with I-5, 
and improved access/safety.

$7,000,000 $8,200,000 Rank 13,  
Score 53
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Project Name
Project 
Owner

Project 
Type

Project Description
NHFP Funding 

Request
Total Project 

Cost
Comment

E Marginal 
Way/S Hanford 
St Intersection 
Improvements

Seattle 
DOT Roadway

Upgrade the signal, lengthen the NB 
right-turn lane, improve the railroad 
crossing pavement, evaluate the 
need for railroad crossing gates, 
and rebuild the intersection and 
approaches to Heavy Haul route 
requirements. 

$7,462,000 $8,628,000 Rank 14,  
Score 53

Terminal 5 Access 
Improvements NWSA Multimodal

Reconfiguration of Terminal 5’s truck 
gate, and signal improvements along 
Spokane Street.

$1,600,000 $5,980,240 Rank 15,  
Score 51

8th St E/54th Ave 
E Intersection 
Improvements

City of Fife Roadway
Add westbound left turn lane and 
reconstruct west leg (eastbound 
approach) to a 3-lane roadway.

$1,246,134 $1,984,028 Rank 16,  
Score 51

SR 167/
Northbound 
Pierce County Line 
to 15th St SW - 
Paving

WSDOT Roadway
Resurface SR 167 Northbound 
Mainline and the SR 167 Northbound 
to Ellingson Rd Off-ramp.

$1,464,164 $1,618,400 Rank 18, 
Score 49

I-5/Northbound 
SR 104 Vicinity 
to 212th St SW 
Vicinity - Paving

WSDOT Roadway
Resurface this section of I-5 including 
approximately 8 on and off ramps 
within the project limits.

$3,244,996 $3,546,049 Rank 19,  
Score 49

6th Ave S/Industrial 
Way Intersection 
Reconstruction

Seattle 
DOT Roadway

Replace damaged/failing concreate 
panels and enhance intersection 
design, coordinated with nearby 
railroad crossing improvements.

$800,000 $1,000,000 Rank 20,  
Score 49

Kalama Methanol 
Manufacturing and 
Exporting Facility 
(KMMEF) - Dock

Port of 
Kalama Multimodal

The new export dock is designed to 
accommodate both the existing fleet 
and future generations of methanol 
carriers. 

$10,750,000 $21,500,000 Rank 21,  
Score 48

Terminal 91 
Uplands Access

Port of 
Seattle/
City of 
Seattle

Multimodal
Arterial and intersection spot 
improvements to support traffic 
access to the uplands.

$8,650,000 $10,000,000 Rank 22, 
 Score 47

Industrial Rail 
Corridor Expansion

Port of 
Longview Multimodal

Relocate rail corridor to the north 
to accommodate three new through 
tracks, six new sidings, and to allow 
for increased train clearance lengths. 

$7,300,000 $62,600,000 Rank 23,  
Score 47

SR 410 Traffic 
Ave/E Main

City of 
Sumner Roadway

Reconfigure two intersections and 
adding travel lanes and multimodal 
access across SR 410 to the Sumner/
Pacific MIC.

$12,800,000 $20,700,000 Rank 24,  
Score 47

Blair Hylebos Rail 
Improvements NWSA Multimodal

Create a new 96-acre intermodal rail 
yard, and rail track improvements 
specific to a new intermodal facility 
for international cargo at the Port of 
Tacoma.

$1,500,000 $38,899,965 Rank 25,  
Score 46

Argonne Rd & I-90 
IC Bridge Widening

City of 
Spokane 

Valley
Roadway

Replace existing 2-lane bridge with a 
concrete superstructure and 3 lanes 
of travel, a 6-foot wide shoulder, and 
a 10’ wide sidewalk.

$6,920,000 $8,000,000 Rank 29, 
 Score 43

Southway Bridge Asotin 
County Roadway Design and reconstruction of the 

Southway Bridge. $659,388 $1,524,596 Rank 30, 
Score 42
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Project Name
Project 
Owner

Project 
Type

Project Description
NHFP Funding 

Request
Total Project 

Cost
Comment

Argonne Road 
Concrete 
Pavement, Indiana 
to Montgomery

City of 
Spokane 

Valley
Roadway

Reconstruct 7 lanes of traffic starting 
at Indiana through  Montgomery 
intersection. Rebuild with a new 
gravel base and reinforced portland 
cement concrete pavement.

$3,220,395 $3,723,000 Rank 31,  
Score 42

Spotted Road 
Realignment and 
Interchange Project

Spokane 
Airports Multimodal

Realign road outside the Runway 
Protection Zone & include an 
interchange to separate airport traffic 
and freight  traffic.

$8,000,000 $14,500,000 Rank 32,  
Score 42

Improvements 
to Tradewinds 
and Eastwind 
Roads required 
to support the 
development of the 
Kalama Methanol 
Manufacturing and 
Exporting Facility

Port of 
Kalama Multimodal

Construct a new road to provide 
access to existing facilities and 
emergency response access to the 
methanol plant. Improve an existing 
gravel road.

$700,000 $1,320,000 Rank 33,  
Score 41

South Terminal 
Expansion Project 
-- Yard and Wharf 
Improvements

Port of 
Everett Multimodal

Create a 1,400-foot berth to support 
larger vessels, including investment in 
utilities, additional on-dock rail, and a 
new fender system.

$15,000,000 $30,200,000 Rank 34,  
Score 40

Bigelow Gulch/
Forker Connector-
Project 2; CRP 
2620

Spokane 
County 
Public 
Works

Roadway

Reconstruct and realign existing 
2-lane road with widening and 
realignment to 4-lane with median an 
8’ wide shoulders.

$7,999,000 $13,164,000 Rank 35,  
Score 39

Bigelow Gulch 
Road - Project 4; 
CRP 2989

Spokane 
County 
Public 
Works

Roadway

Stage 1 will widen to 2-lanes with 
a median and 8’ wide shoulders. 
Additional capacity up to a 4-lane 
roadway will be added in future 
stages as conditions warrant.

$4,191,493 $13,155,493 Rank 36,  
Score 38

Bigelow Gulch/
Forker Connector 
- Project 5; CRP 
2990

Spokane 
County 
Public 
Works

Roadway

Replace and existing 2-lane road with 
substandard vertical alignment with 
widening and realignment to 4-lanes 
with median and 8’ shoulders.

$5,545,193 $12,847,193 Rank 37,  
Score 36

I-90/North Bend to 
Thorp Vic - Rehab 
Concrete

WSDOT Roadway
Rehabilitate select areas of concrete 
pavement to extend the life of the 
roadway.  

$10,422,281 $11,114,981 Rank 38,  
Score 35

Hood River Bridge 
Replacement

Port of 
Hood 
River

Roadway

Build a new bridge that crosses the 
Columbia River between White 
Salmon, Washington and Hood River, 
Oregon and removal of the existing 
Hood River Bridge.

$1,000,000 $308,500,000 Rank 39,  
Score 35

Sullivan Road 
Bridge

City of 
Spokane 

Valley
Roadway

Replace and widen existing BNSF and 
Trent Road (SR-290) bridges along 
Sullivan Road.

$17,602,750 $20,350,000 Rank 40, 
Score 35

I-90/Yakima 
River Bridge W of 
Ellensburg WB - 
Deck Rehabilitation

WSDOT Roadway

Repair and resurface the existing 
bridge deck to maintain structural 
integrity, continue safe operation of 
the highway, and extend the life of 
the bridge.

$11,597,316 $12,842,866 Rank 41,  
Score 35
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Project Name
Project 
Owner

Project 
Type

Project Description
NHFP Funding 

Request
Total Project 

Cost
Comment

Bigelow Gulch/
Forker Connector 
- Project 6; CRP 
2991

Spokane 
County 
Public 
Works

Roadway

Replace and existing 2-lane 
shouldered road with a realigned 
5-lane urban arterial with curb and 
sidewalk.

$6,970,000 $9,338,000 Rank 42,  
Score 34

Bridge and 2nd 
Street Intersection

City of 
Clarkston Roadway

Road widening and realignment of 
the 5-point intersection; adding 
lanes and updating signal to reduce 
congestion.

$732,800 $732,800 Rank 43,  
Score 33

I-90/George East - 
Paving WSDOT Roadway

Resurface the existing roadway 
pavement.  This will prolong the life 
of the roadway at the least life cycle 
cost and provide for a smoother 
roadway for the public.

$9,958,686 $10,169,772 Rank 44,  
Score 33

West Marine 
View Dr. (SR 529) 
Bulkhead Rebuild

Port of 
Everett Multimodal

Rebuild the aging bulkhead that is 
supporting the Southbound lanes 
of SR 529, critical to the ingress and 
egress of Naval Station Everett and 
the Port of Everett.

$1,000,000 $1,697,000 Rank 45,  
Score 32

I-90/East of 
Snoqualmie Pass 
Interchange - 
Paving

WSDOT Roadway

Pave the ramps and crossroad, 
necessary to extend the life of the 
roadway, prevent potholes, and 
continue safe operation of the 
interchange. 

$4,188,401 $5,642,160 Rank 46,  
Score 32

I-90/Moses Lake 
West WB Lanes - 
Paving

WSDOT Roadway

Resurface the existing roadway 
pavement.  This will prolong the life 
of the roadway at the least life cycle 
cost and provide for a smoother 
roadway for the public. 

$4,896,988 $5,275,126 Rank 47, 
 Score 32

Freya Street in The 
Yard

City of 
Spokane Roadway

Construct full-depth pavement 
reconstruction of this poor-condition 
strip-paved roadway and widen an 
appropriate section to include a two-
way left hand turn lane.

$1,585,713 $3,250,000 Rank 48, 
Score 31

I-90/Cle Elum River 
Bridge EB & WB - 
Bridge Painting

WSDOT Roadway
Clean and paint the existing steel 
surface to preserve the structural 
integrity of the bridge.

$6,457,825 $6,599,957 Rank 49,  
Score 26

‘’I’ Street and 
6th Avenue 
Construction

City of 
Yakima Roadway

Rebuild the roadway, installing curb, 
gutter and sidewalk and rehabilitating 
the trolley track that runs down a 
center of a portion of 6th Avenue.

$3,460,000 $4,000,000 Rank 50, 
 Score 21

US 97/2 Miles N 
of Upper Tronson 
Road - NB Passing 
Lane

WSDOT Roadway

Restripe the existing three lane 
section with a SB passing lane to a 
three lane section with a NB passing 
lane. 

$349,100 $349,100

not scored 
due to not 
meeting 
match 

requirement

SR 97 8 Miles 
South of US 2/97 - 
Passing Lane

WSDOT Roadway
Construct new passing climbing lane 
for northbound traffic in the vicinity 
of Ingalls Creek.  

$1,861,160 $1,861,160

not scored 
due to not 
meeting 
match 

requirement
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Project Name
Project 
Owner

Project 
Type

Project Description
NHFP Funding 

Request
Total Project 

Cost
Comment

SR285 North 
Wenatchee 
Avenue Corridor 
Improvements: 
Extend Conduit 
and Fiber for ITS 
Communications 

WSDOT Roadway

Complete the extension of conduit 
and fiber optics to enable ITS 
communications along SR285; work 
to be timed with upcoming SR285 
pavement preservation. 

$2,500,000 $2,500,000

not scored 
due to not 
meeting 
match 

requirement

US 97/Campbell 
Road Vicinity - 
Passing Lane

WSDOT Roadway Widen the road to accommodate the 
construction of a passing lane. $2,496,550 $2,496,550

not scored 
due to not 
meeting 
match 

requirement

East Aberdeen 
Mobility Project

Grays Harbor 
Council of 

Governments
Roadway

Pre-Engineering study to construct 
grade separation along US 12 in East 
Aberdeen.

$500,000 $500,000

not scored 
due to not 
meeting 
match 

requirement
Source: Washington State Department of Transportation. Prioritized Freight Project List.16 

16	 WSDOT. 2016 freight project list. http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.
pdf

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
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3.2 Projects validated in stage one
Projects validated in stage one are shown in Exhibit 3-2

NOTE
•	 Projects listed are based on the 2016 list of freight projects submitted to the Legislature, current as of 

December 2017.

•	 Shows updated project information submitted to WSDOT under stage one validation described in section 2.3 
of this plan.

•	 Shows projects scored under stage one validation and evaluation process, as well as projects validated but not 
scored due to project readiness requirements (see comment column).

•	 Excludes projects resubmitted for stage two validation.

Exhibit 3-2:   Projects Validated in Stage One

Project Name
Project 
Owner

Project 
Type

Project Description
NHFP 

Funding 
Request

Total Project 
Cost

Comment

Nickerson St. 
Reconstruction

City of 
Seattle Roadway

Reconstruct with cement concrete 
panels from 15th Ave. W to 13th Ave 
W. Mill and fill Nickerson St. with 
asphalt from 13th Ave. W. to Etruria 
St. 

$1,400,000 $7,736,000 Score 11

I-90/EB Winery 
Rd Bridge - Deck 
Overlay

WSDOT Roadway
Overlay the bridge deck of the 
EB Winery Rd Bridge 90/80S to 
preserve the structure.   

$828,083 $922,658 Score 9

I-405/SB SR 900 to 
Coal Creek Pkwy 
SE - Paving

WSDOT Roadway

Resurface I-405 SB mainline and 
selected ramps, and rehabilitate the 
bridge decks of Br 405/23W and 
405/25W.

$1,395,072 $1,512,615 Score 9

I-5/SR 532 & 300th 
St NW Interchange 
Ramps - Paving

WSDOT Roadway

Mill and fill the ramps at I-5/SR 532 
and I-5/30th St NW interchanges, 
and striping and upgrading the 
existing guardrail as needed.  

$2,533,102 $2,664,419 Score 9

I-182/SR 240 
and George 
Washington Way 
Interchange - 
Paving

WSDOT Roadway
Pave the road to extend the life 
of the pavement and to restore 
delineation.   

$2,571,877 $2,725,977 Score 9

I-5/Stillaguamish 
River Br to Hill 
Ditch Br - Concrete 
Pavement Rehab

WSDOT Roadway

Rehabilitate the concrete pavement 
of the NB and SB lanes of I-5, 
including diamond grinding and panel 
replacement.   

$18,236,042 $19,113,259 Score 9

Appleway Ave. 
Signalization at 
Madson St. 

City of 
Liberty Lake Roadway

Construct a new traffic signal to 
reduce congestion and improve local/
regional freight access and mobility.

$378,900 $741,417 Score 5

Appleway Ave. 
Signalization at 
Signal Dr. 

City of 
Liberty Lake Roadway

Construct a new traffic signal to 
reduce congestion and improve local/
regional freight access and mobility.

$378,900 $741,417 Score 5
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Project Name
Project 
Owner

Project 
Type

Project Description
NHFP 

Funding 
Request

Total Project 
Cost

Comment

I-5/1.7 miles S 
of Todd Road to 
Kalama River Rd - 
Deck Repair

WSDOT Roadway

Remove and replace the HMA deck 
and replace the deck membrane of 
bridges 5/105W, 5/107E, 5/107W, 
5/112E and 5/112W. 

$1,190,160 $1,353,519

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

SR 432/Cowlitz 
River Bridge - 
Painting

WSDOT Roadway
Clean and paint the steel surfaces, to 
prevent corrosion and preserve the 
structural integrity of this bridge. 

$2,555,000 $2,730,000

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

I-5/Martin Way 
Overcrossing - 
Special Repair

WSDOT Roadway
Replace the strip seal expansion 
joints to extend the service life of the 
structures.

$797,401 $939,565

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

I-5/SB S Lucile 
St to Spring St - 
Pavement Repair

WSDOT Roadway

Provide pavement repair through 
select panel replacements and 
diamond grinding concrete pavement 
surfaces full width. Maintain roadway 
drainage and pave 2 mainline ramps 
and 6 SBCD ramps.

$6,549,120 $6,897,468

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

I-5/Todd Rd Vic 
to 3/4 Mile N of 
Ostrander Rd - 
Paving

WSDOT Roadway

Resurface the deteriorating 
pavement with a hot mix asphalt 
grind and inlay to extend the life of 
the existing pavement.  

$12,854,400 $13,140,278

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

Tideflats Area 
Transportation 
Study Update

City of 
Tacoma Roadway

Develop an updated plan for the 
areas surrounding the Port of Tacoma 
to address current conditions and 
challenges, and provide a prioritized 
list of capital investments.

$400,000 $500,000

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

I-90/West of 
Snoqualmie Pass 
Interchange - 
Paving

WSDOT Roadway

Rehabilitate (or repave) the roadway 
per recommendations from the 
materials report to extend the life of 
the pavement. 

$1,562,903 $1,680,348

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

Terminal 18 
Truck Access 
Improvements

Northwest 
Seaport 
Alliance

Multimodal

Reconfigure the southern edge of 
terminal and adjacent public right-
of-way by relocating the current 
security check booth and the gate 
entrance, Optical Character Reader 
(OCR) booth to a new location.

$500,000 $3,400,000 

Not scored 
due to not 

meeting project 
readiness 

requirement for 
FFY 2018

Source: Washington State Department of Transportation. Prioritized Freight Project List.17 

17	  http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf


2 0 1 7  W A S H I N G T O N  S T A T E  F R E I G H T  S Y S T E M  P L A N

A P P E N D I X  A   |   F R E I G H T  I N V E S T M E N T  P L A N 
P A G E  3 1

3.3 Projects not validated
Projects not validated for freight system benefits are shown in Exhibit 3-3.

NOTE
•	 Projects listed are based on the 2016 list of freight projects submitted to the Legislature, current as of 

December 2017.

•	 Projects were not submitted to WSDOT for validation (see comment column)

Exhibit 3-3:  Projects Not Validated

Project Name
Project 
Owner

Project 
Type

Project Description
Total Project 

Cost
Total Funding 

Gap
Comment

Port of Longview 
Multi-Cargo 
Modernization 
Project (Berth 6/7)

Port of 
Longview Multimodal

Installation of a dual 
wastewater and storm 
water collection system, 
strengthening decking and 
piling to withstand dual 
pick, breakbulk heavy loads, 
upgrading on-dock rail 
systems, and deepening the 
berths.

$31,400,000 $10,000,000 Not submitted 
for validation

Bridgeview Terminal 
(Berth 1/2) Project

Port of 
Longview  Multimodal

Redevelopment of facilities 
into one leased terminal. 
Project development will be 
in coordination with private 
development, and may include 
storage, dock construction, 
and rail infrastructure 
improvements.

$20,000,000 $20,000,000 Not submitted 
for validation

Arrival/Departure 
Tracks

Northwest 
Seaport Alliance Multimodal

Extend a number of SR-509 
rail corridor tracks 1,300’ 
east, construct a new rail 
bridge across Wapato Creek, 
and relocate utilities.

$45,000,000 $30,000,000 Not submitted 
for validation

North Intermodal 
Yard Alignment

Northwest 
Seaport Alliance Multimodal Align North and South 

Intermodal Yards $50,000,000 $45,000,000 Not submitted 
for validation

Barlow Point 
Terminal Entry Road 
Development

Port of 
Longview Multimodal

Develop Barlow Point 
terminal entrance off SR432 
to provide safe entrance/exit 
for future private terminal 
development.

$4,000,000 $4,000,000 Not submitted 
for validation

Duwamish Rail 
Corridor Project

Northwest 
Seaport Alliance Multimodal

Create improved direct rail 
access from the Port marine 
terminals T-5 and T-18 to UP 
and BNSF mainlines

$16,000,000 $16,000,000 Not submitted 
for validation

T-5 Rail 
Improvements

Northwest 
Seaport Alliance Multimodal Intermodal yard and rail 

enhancements $40,000,000 $40,000,000 Not submitted 
for validation
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Project Name
Project 
Owner

Project 
Type

Project Description
Total Project 

Cost
Total Funding 

Gap
Comment

Barlow Point 
Terminal Railway 
Entry Development 

Port of 
Longview Multimodal

New rail infrastructure 
development from the 
terminus of the BNSF 
Reynolds Lead into the Barlow 
Point property to include two 
inbound and two outbound 
tracks.

$43,000,000 $43,000,000 Not submitted 
for validation

Berth 4 Terminal 
Redevelopment 
Project (including 
rail infrastructure 
support)

Port of 
Longview Multimodal

Redevelopment of facilities 
into a leased terminal. 
Project development will be 
in coordination with private 
development and may include 
storage, dock construction, 
and rail infrastructure 
improvements.

$20,000,000 $20,000,000 Not submitted 
for validation

Barlow Point 
Terminal 
Development

Port of 
Longview Multimodal

Development would 
include dock structures, 
utility backbone, roadways, 
storm water systems, etc. 
on the site to support 1 to 
3 future private terminal 
developments.

$227,000,000 $227,000,000 Not submitted 
for validation

Industrial Way/
Oregon Way 
Intersection Project 

Cowlitz County Roadway

Intersection is currently 
operating close to Level 
of Service (LOS) E and is 
projected to fail (LOS F) in 
2040.

$95,000,000 $7,559,304 Not submitted 
for validation

E Marginal Way 
Reconstruction 
and Safety 
Enhancements

City of Seattle Roadway

Reconstruct to heavy haul 
standards, add advanced 
traffic management systems, 
and incorporate separated 
bicycle and pedestrian 
facilities while maintaining 
freight efficiency.

$60,000,000 $55,000,000 Not submitted 
for validation

I-5/East Fork Lewis 
River Bridge WSDOT Roadway Replace Bridge $50,000,000 $50,000,000 Not submitted 

for validation

US 101/West 
Olympia Access 
Project

City of Olympia 
in partnership 
with the 
Washington 
State 
Department of 
Transportation 
(WSDOT)

Roadway

A new westbound off-ramp 
and eastbound on-ramp at 
Kaiser Road, new westbound 
off-ramp to Yauger Way, 
auxiliary lanes between Black 
Lake Boulevard and the new 
Kaiser Road ramps and local 
street improvements.

$3,989,675 $1,863,550 Not submitted 
for validation

Interstate 82/SR 
97 Freight Express 
Route

City of 
Toppenish and 
Yakima County

Roadway

Widen two-lane rural roadway 
to state highway quality with 
alignment improvements and 
grade separation over the 
BNSF mainline rail corridor.

$21,796,000 $11,056,000 Not submitted 
for validation

I-90/Cle Elum 
vicinity - Replace 
Concrete Panels

WSDOT Roadway
Replace select concrete 
panels to extend the life of 
the roadway.          

$3,044,275 $3,044,275 Not submitted 
for validation
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Project Name
Project 
Owner

Project 
Type

Project Description
Total Project 

Cost
Total Funding 

Gap
Comment

I-205, 28th St. to SR-
500 Auxiliary Lanes WSDOT Roadway Add northbound and 

southbound lanes $23,000,000 $23,000,000 Not submitted 
for validation

I-205, Padden 
Interchange with 
72nd Av. Slip Ramp

WSDOT Roadway
Reconstruct Interchange with 
northbound slip ramp to 72nd 
Av.

$30,000,000 $30,000,000 Not submitted 
for validation

I-205, SR-500 to 
Padden Parkway WSDOT Roadway Add northbound and 

southbound lanes $30,000,000 $30,000,000 Not submitted 
for validation

SR-14, I-205 to 
164th Av. Add Lanes WSDOT Roadway* Add lanes and modify ramps $38,000,000 $38,000,000 Not submitted 

for validation
SR-14, 15th/27th/32nd 
Street Interchange 
Project

WSDOT Roadway Add lanes and construct 
Interchanges $80,000,000 $80,000,000 Not submitted 

for validation

I-5/SR 500 Build 
Direct Connection WSDOT Roadway

Construct connection from 
SR-500 to I-5 north of 
interchange

$140,000,000 $140,000,000 Not submitted 
for validation

SR 539/Bay-Lyn Dr 
to SR 546 - Paving WSDOT Roadway

The project will mill & fill 
SR539 from MP 10.40 to MP 
12.57. Required safety work 
will be performed as needed.           

$2,519,612 $2,519,612
Not submitted

for validation

I-90/468th Ave 
SE to W Summit 
Rd WB - Replace 
Concrete Panels

WSDOT Roadway
Replace select concrete 
panels to extend the life of 
the pavement. 

$3,240,923 $3,240,923 Not submitted 
for validation

US 395/Pioneer 
Memorial Bridge - 
Bridge Painting

WSDOT Roadway

Clean and paint the existing 
steel surface to preserve the 
structural integrity of the 
bridge.         

$38,845,697 $38,845,697 Not submitted 
for validation

Ballard Bridge 
Seismic 
Improvements 

City of Seattle Roadway

Ensure seismic resiliency 
for existing structure on 
regionally significant freight 
route facility

$8,800,000 $3,500,000 Not submitted 
for validation

S. 212th Street 
BNSF Railroad 
Grade Separation

City of Kent Roadway

Provides a critical, grade-
separated link through the 
commercial/industrial/central 
area of Kent. Links the valley 
warehouse/industrial center 
to SR 167 and I-5.

$40,000,000 $24,000,000 Not submitted 
for validation

SR 167/SR 410 to 
SR 18 - Congestion 
Management

WSDOT Roadway*

Re-stripe the existing roadway 
to create a NB HOV lane, 
install lane control signing, 
CCTV cameras, data stations, 
ramp meters, variable 
message sign and illumination.

$13,015,000 $8,000,000 Not submitted 
for validation

Lower Spokane St 
Freight-Only Lanes 
Pilot

City of Seattle Roadway

Pilot project to design, 
implement, and evaluate 
freight-only lanes on the 
corridor.

$450,000 $300,000 Not submitted 
for validation
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Project Name
Project 
Owner

Project 
Type

Project Description
Total Project 

Cost
Total Funding 

Gap
Comment

S Hanford 
Railroad Crossing 
Rehabilitation 

City of Seattle Roadway
Reinforce active rail crossings 
with concrete grade crossing 
systems.

$2,000,000 $1,800,000 Not submitted 
for validation

Ballard Bridge 
Replacement City of Seattle Roadway Replace structure to increase 

capacity and improve access. $520,000,000 $518,000,000 Not submitted 
for validation

W Emerson St 
Freight Safety 
Improvements

City of Seattle Roadway
Redesign and construct 
interchange improvements to 
reduce modal conflicts.

$4,800,000 $4,800,000 Not submitted 
for validation

SR 519/Edgar 
Martinez Dr S 
Freight Operations 
Improvements

City of Seattle Roadway Reconstruct intersections for 
optimized freight operations. $900,000 $900,000 Not submitted 

for validation

4th Ave S ITS 
Implementation City of Seattle Roadway

Provide adaptive traffic 
signalization for optimized 
freight operations.

$2,500,000 $2,500,000 Not submitted 
for validation

S Atlantic St/SR 
519/Edgar Martinez 
Dr S Corridor ITS 
Implementation

City of Seattle Roadway

Provide adaptive signal 
control for optimized freight 
operations following Alaskan 
Way Viaduct Replacement 
project.

$5,000,000 $5,000,000 Not submitted 
for validation

W Galer St 
Interchange Ramp City of Seattle Roadway

Construct additional ramp to 
improve access over BNSF 
mainline tracks and storage 
yard.

$23,000,000 $23,000,000 Not submitted 
for validation

S Atlantic St 
Reconstruction City of Seattle Roadway Replace damaged/failing 

concrete panels. $3,700,000 $3,700,000 Not submitted 
for validation

South Access POS Roadway

Construct a 2-lane ltd 
access arterial connecting 
the planned S Airport Link 
roadway to the planned 
extension of SR509 to I-5.

$247,203,000 $247,203,000 Not submitted 
for validation

I-5 Bridge Over 
Columbia River WSDOT/ODOT Roadway

Replace I-5 Bridge over the 
Columbia River and associated 
interchanges.

$3,300,000,000 $3,300,000,000 Not submitted 
for validation

I-5/13th Street to 
Mellen Street - ATIS WSDOT Roadway

Install communication lines, 
traffic cameras, and variable 
message signs to monitor 
traffic congestion and 
incidents, and communicates 
highway conditions to the 
public.  

$1,710,000 $1,710,000 Not submitted 
for validation

I-5/Marysville 
Vicinity - Ramp 
Meters

WSDOT Roadway

Install ramp meter systems 
on the northbound and 
southbound on-ramps from 
4th St. and 88th St. to ease 
congestion.       

$1,790,000 $1,790,000 Not submitted 
for validation
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Project Name
Project 
Owner

Project 
Type

Project Description
Total Project 

Cost
Total Funding 

Gap
Comment

I-5/SB Corson 
Ave to Mercer 
St - Mobility 
Improvements

WSDOT Roadway

Provide dynamic operation 
of the SB HOV Lane, install 
electronic signing to display 
the HOV lane status, add 
ramp metering to southbound 
I-5.

$5,200,000 $5,200,000 Not submitted 
for validation

I-5/I-90 Truck 
Parking WSDOT Roadway

Identify and implement 
expanded truck parking needs 
in the Central Puget Sound 
and Vancouver vicinities by 
leveraging state funds with 
private contributions.

$3,000,000 $3,000,000 Not submitted 
for validation

I-5/WB SR 512 to 
NB I-5 On Ramp - 
Mobility

WSDOT Roadway

Widen the on ramp to two 
lanes and construct an 
auxiliary lane on SR 512 from 
E Steele St.

$17,500,000 $17,500,000 Not submitted 
for validation

I-5/NB Express 
Lanes Northgate 
Vic. - Merge 
Revision

WSDOT Roadway

Construct new ramp from 
the Express Lanes to NB I-5 
just north of NE 92nd St and 
eliminating the exit at its 
current location at NE 103rd 
St.

$22,600,000 $22,600,000 Not submitted 
for validation

I-205/SR 500 to 
Padden Parkway - 
Add Lanes

WSDOT Roadway

Widen the interstate to 
three lanes in each direction 
between SR 500 and Padden 
Parkway.        

$25,000,000 $25,000,000 Not submitted 
for validation

SR 167/8th St E 
to 15th St SW - 
Northbound HOT 
Lanes

WSDOT Roadway*
Construct new High 
Occupancy Toll lane in the 
northbound direction.

$33,000,000 $33,000,000 Not submitted 
for validation

I-90/Greenacres 
Rd to Harvard - 
Additional Lanes

WSDOT Roadway Reconstruction adding lanes 
and capacity.            $39,000,000 $39,000,000 Not submitted 

for validation

Maintenance 
Priority - Complete 
Seismic Upgrades to 
Area Bridges

WSDOT Roadway* Seismic upgrade $24,000,000 $24,000,000 Not submitted 
for validation

Note: * project is partially located on the NHFN.

Source: Washington State Department of Transportation. Prioritized Freight Project List.18 

18	  http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
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3.4 Projects no longer seeking NHFP funding
Projects no longer seeking NHFP funding are shown in Exhibit 3-4.

NOTE
•	 Projects listed are based on the 2016 list of freight projects submitted to the Legislature, current as of 

December 2017.

•	 Projects do not meet NHFP eligibility requirements, or lack regional support (see comment column).

Exhibit 3-4:  Projects No Longer Seeking NHFP Funding

Project Name
Project 
 Owner

Project  
Type

Project 
Description

Total Cost Comment

I-5/SB Cowlitz 
River Bridge - 
Repair Bridge

WSDOT Roadway

Repair the I-5 SB Cowlitz River Bridge structure, 
which includes a damaged vertical truss member 
in Span 4 and a sway brace as a result of 
unknown third parties.          

$294,499
Project advertised 
and no longer 
seeking funding

I-90/3rd Ave 
Bridge - Special 
Repair - EB

WSDOT Roadway

Remove, prepare and repair failing concrete, 
expansion joint and pavement seat to preserve 
the structural integrity of the bridge and extend 
its service life.          

$573,313
Project advertised 
and no longer 
seeking funding

I-5/SB Cowlitz 
River Bridge - 
Known third party 
- Repair Bridge

WSDOT Roadway
Repair the I-5 SB Cowlitz River Bridge structure 
that has a damaged vertical truss member as a 
result of a known third party.          

$731,380
Project advertised 
and no longer 
seeking funding

I-5/SB North Fork 
Lewis River Bridge 
- Resurfacing

WSDOT Roadway Rehabilitate the existing bridge deck and joints 
to maintain the integrity of the roadway surface.         $877,330

Project advertised 
and no longer 
seeking funding

I-90/S Fork 
Snoqualmie 
Bridge E of North 
Bend EB - Deck 
Rehabilitation

WSDOT Roadway

Repair and resurface the existing bridge deck 
to maintain structural integrity, continue safe 
operation of the highway, and extend the life of 
the bridge.        

$773,042
Project advertised 
and no longer 
seeking funding

I-90/Lacey V 
Murrow Bridge 
- Electrical 
Rehabilitation

WSDOT Roadway

Replace the electrical switchgears and five 
pairs of transformers, separating the neutral 
and grounding conductors. Reinstall the three 
submersible fuses. Perform fault current and 
arc flash hazard analyses on all medium voltage 
equipment.  

$1,419,339
Project advertised 
and no longer 
seeking funding

I-5/Koontz Road 
Overpass - Repair 
Bridge

WSDOT Roadway
Repair the I-5/Koontz Road undercrossing 
structure that has two damaged exterior girders 
when struck by a third party.           

$926,846
Project advertised 
and no longer 
seeking funding

Source: Washington State Department of Transportation. Prioritized Freight Project List.19 

19	  http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
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3.5 Projects ineligible for NHFP funding
Projects ineligible for NHFP funding are shown in Exhibit 3-5.

NOTE
•	 Projects listed are based on the 2016 list of freight projects submitted to the Legislature, current as of 

December 2017.

•	 Projects have been funded by other sources (see comment column).

Exhibit 3-5:  Projects Ineligible for NHFP Funding

Project  
Name

Project  
Owner

Project  
Description

Total  
Funding Gap

Total  
Project Cost

Comment

US 12/SR 128 
Vicinity to Snake 
River Bridge - Paving

WSDOT
Grind and resurface the existing 
roadway to extend the life of the 
pavement and restore delineation.   

$1,051,154 $1,051,154
Project type or location 
does not meet eligibility 
requirements

Kalama Methanol 
Manufacturing and 
Exporting Facility 
(KMMEF) - Fire Loop

Port of Kalama Construction of Fire Loop to support 
fire suppression at the facility $500,000 $500,000

Project type or location 
does not meet eligibility 
requirements

Kalama Methanol 
Manufacturing and 
Exporting Facility 
(KMMEF) - Storm 
Water Enhancements

Port of Kalama
Storm water system enhancements to 
support industrial facilities adjacent to 
the KMMEF facility

$500,000 $500,000
Project type or location 
does not meet eligibility 
requirements

Kalama Methanol 
Manufacturing and 
Exporting Facility 
(KMMEF) - Security 
Infrastructure

Port of Kalama Construction of Security 
Infrastructure to secure the facility $526,000 $526,000

Project type or location 
does not meet eligibility 
requirements

Dredge Spoils 
Disposal Sites Port of Kalama Property purchase $1,000,000 $1,000,000

Project type or location 
does not meet eligibility 
requirements

Spencer Creek 
Business Park- Pre-
loading Site 

Port of Kalama Pre-loading required for building 
construction $1,400,000 $1,400,000

Project type or location 
does not meet eligibility 
requirements

Property Purchases Port of Kalama Waterfront industrial property 
(Central Port) $3,000,000 $3,000,000

Project type or location 
does not meet eligibility 
requirements

Deep Water Terminal 
Berth Dredging Port of Kalama Dredge deep water berth to maintain 

access for grain terminal export $3,750,000 $3,750,000
Project type or location 
does not meet eligibility 
requirements

Spencer Creek 
Business Park-  
Enhance Surface 
Streets

Port of Kalama Surface street enhancements $5,000,000 $5,000,000
Project type or location 
does not meet eligibility 
requirements

Kalama River 
Industrial 
Park - Building 
Construction

Port of Kalama Light industrial building construction $8,000,000 $8,000,000
Project type or location 
does not meet eligibility 
requirements
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Project  
Name

Project  
Owner

Project  
Description

Total  
Funding Gap

Total  
Project Cost

Comment

Kalama Methanol 
Manufacturing and 
Exporting Facility 
(KMMEF) -  Well 

Port of Kalama Construction of well to provide water 
for the facility $10,000,000 $10,000,000

Project type or location 
does not meet eligibility 
requirements

Spencer Creek 
Business Park 
-Road and Utility 
Improvements  to the 
Business Park

Port of Kalama Utilities and roads $12,000,000 $12,000,000
Project type or location 
does not meet eligibility 
requirements

Spencer Creek 
Business Park 
- Installation of 
floating Light 
Industrial Dock, in 
support larger freight 
movement

Port of Kalama
Installation of floating light industrial 
dock, in support larger freight 
movement

$20,000,000 $20,000,000
Project type or location 
does not meet eligibility 
requirements

Connell Rail 
Interchange City of Connell Improve multi-modal safety and 

freight mobility $13,940,302 $23,940,302
Project type or location 
does not meet eligibility 
requirements

EMVD/ SR 529 
Interchange 
Improvements

City of Everett Correct the height restriction with 
East Marine View Drive $1,980,000 $2,246,000

Project type or location 
does not meet eligibility 
requirements

E Marginal Ave S/8th 
Ave S/S Myrtle 
St Intersection 
Improvements 

City of Seattle

Improve intersection geometry, 
revise signalization, upgrade drainage, 
rehabilitate pavement at railroad 
tracks, and install streetscaping

$5,100,000 $5,600,000
Project type or location 
does not meet eligibility 
requirements

Pines Road (SR 
27)/BNSF Grade 
Separation Project

City of 
Spokane Valley

Replaces an at-grade crossing with an 
underpass, lowers the intersection 
and adds lanes, closes the at-grade 
crossing of University Road at the 
BNSF railway. 

$18,248,555 $19,765,000
Project type or location 
does not meet eligibility 
requirements

166th Ave E & SR 
410 WSDOT

Adding a signal at the west bound SR 
410 ramps and widening 166th Ave 
north to 64th St.

$2,600,000 $2,600,000
Project type or location 
does not meet eligibility 
requirements

Dredge Material 
Management Plan

USACE/
Washington 

State Sponsor 
Ports; and 

Oregon 
Sponsor 

Port, Port of 
Portland.

Complete a management plan of 
sufficient detail to ensure unimpeded 
maintenance of the 43-foot Columbia 
River federal navigation channel for 
the next 20 years.

$50,000,000 $50,000,000
Project type or location 
does not meet eligibility 
requirements

US 12 White Pass 
corridor hardening 
plan

WSDOT

Develop a preservation and 
improvement plan to improve the 
long-term viability and sustainability 
of the corridor for freight.

$200,000 $200,000
Project type or location 
does not meet eligibility 
requirements

Freight Connected 
Vehicle Technology - 
statewide

WSDOT
Establish a grant program to leverage 
state funds for the implementation of 
freight CV technology projects.

$2,000,000 $2,000,000
Project type or location 
does not meet eligibility 
requirements
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Project  
Name

Project  
Owner

Project  
Description

Total  
Funding Gap

Total  
Project Cost

Comment

Statewide Bridge Hit 
Prevention WSDOT

Identify and implement a technology 
based approach for establishing an 
active or passive advance warning 
system at selected bridges throughout 
the state.

$10,000,000 $10,000,000
Project type or location 
does not meet eligibility 
requirements

Statewide ITS 
enhancements WSDOT

Implement operational ITS 
improvements at priority locations 
statewide to facilitate the movement 
of freight.

$15,000,000 $15,000,000
Project type or location 
does not meet eligibility 
requirements

Edmonds Multimodal 
Grade Separation

City of 
Edmonds

Provide grade-separated access to the 
Edmonds Waterfront. $850,000 $1,000,000

Project type or location 
does not meet eligibility 
requirements

Duwamish Local 
Freight Access 
Improvements 

City of Seattle Reconstruct roadway with drainage, 
curb, sidewalks and landscaping. $1,300,000 $1,300,000

Project type or location 
does not meet eligibility 
requirements

Oak Street Overpass 
Modification Port of Kalama Access/egress to overpass $1,000,000 $1,000,000

Project type or location 
does not meet eligibility 
requirements

1st Ave S Viaduct 
Replacement City of Seattle

Replace viaduct structure spanning 
Class I railroad and UP Argo Yard at 
the end of its useful life, increasing 
vertical clearance and optimizing yard 
operations

$55,000,000 $55,000,000
Project type or location 
does not meet eligibility 
requirements

4th Ave S Viaduct 
Replacement City of Seattle

Replace viaduct structure spanning 
Class I railroad and UP Argo Yard at 
the end of its useful life, increasing 
vertical clearance and optimizing yard 
operations

$55,000,000 $55,000,000
Project type or location 
does not meet eligibility 
requirements

SODO Rail Corridor 
Grade Separation City of Seattle

Improve access to manufacturing and 
industrial center and Port of Seattle 
facilities.  May include non-motorized 
grade separation to increase safety 
and reduce modal conflicts

$145,000,000 $145,000,000
Project type or location 
does not meet eligibility 
requirements

US 101/Port 
Industrial Road - 
Alternate Route

WSDOT

Intersection control improvements 
at 4 locations (2 intersections 
with signals and channelization 
and 2 intersections with left turn 
channelization).

$4,000,000 $4,000,000
Project type or location 
does not meet eligibility 
requirements

SR 18/I-5 to SR 169 - 
ITS Improvements WSDOT Expanding the NWR Active Traffic 

Management system. $10,000,000 $10,000,000
Project type or location 
does not meet eligibility 
requirements

Puyallup Bridge 
Rehabilitation (F16C, 
F16D, F16E)

City of Tacoma Bridge Replacement for segments 
F16C, D, E and F16. $150,000,000 $150,000,000 Project not supported 

by regional plan

Source: Washington State Department of Transportation. Prioritized Freight Project List.20 

20	  http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf

http://www.wsdot.wa.gov/publications/fulltext/LegReports/15-17/2016PrioritizedFreightProjectList.pdf
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4. Nationally Significant Freight 
and Highway Projects Program
The FAST Act established the Nationally Significant 
Freight and Highway Projects (NSFHP) program,21 a 
competitive and nationwide freight program. The grant 
program provides dedicated, discretionary funding 
for projects of regional and national significance 
that address critical infrastructure issues. This 
program allows states, MPOs, local governments, 
tribal governments, special purpose districts, public 
authorities (including port authorities), and other parties 
to apply for funding to complete projects that improve 
safety and hold the greatest promise to eliminate freight 
bottlenecks and improve critical freight movements. 
Funding is authorized from 2016 to 2020, averaging 
$900 million annually, and totaling $4.5 billion over the 
life of the bill.

In 2016, FHWA administered the program as Fostering 
Advancements in Shipping and Transportation for 
the Long-term Achievement of National Efficiencies22 
(FASTLANE). The program is now being administered 
by the Build America Bureau as the Infrastructure for 
Rebuilding America (INFRA) program.23 INFRA advances 
the pre-existing grant program, by updating project 
criteria, leveraging capital and allowing innovation in 
project delivery. Projects in Washington that received 
funding to date from this program are shown in  Exhibit 
4-1

Projects submitted to WSDOT in 2016 for FASTLANE 
listing are shown in Exhibit 4-2. Projects may be eligible 
for INFRA and other programs through 2020.

21	 23 USC 117.Nationally Significant Freight and Highway Projects. http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20
edition:prelim)

22	 U.S. Department of Transportation. https://www.transportation.gov/sites/dot.gov/files/docs/FASTLANE%20Project%20Awards_9_16_0.
pdf

23	  NFRA. https://www.transportation.gov/buildamerica/infragrants

http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20edition:prelim)
http://uscode.house.gov/view.xhtml?req=(title:23%20section:117%20edition:prelim)
https://www.transportation.gov/sites/dot.gov/files/docs/FASTLANE%20Project%20Awards_9_16_0.pdf
https://www.transportation.gov/sites/dot.gov/files/docs/FASTLANE%20Project%20Awards_9_16_0.pdf
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Exhibit 4-1:  Nationally Significant Freight and Highway Projects Program Funded Projects

Year Project Project Owner FASTLANE Funding Totals

2016
South Lander Street Grade Separation and 
Railroad Safety

City of Seattle $45 million $140 million

2016
Strander Boulevard Extension and Grade 
Separation Phase 3

City of Tukwila $5 million $38 million

2017 Northern Columbia Basin Railroad Port of Moses Lake $9.9 million $32 million
Source: United States Department of Transportation Build America Bureau24

Exhibit 4-2:  Projects Submitted to WSDOT in 2016 for FASTLANE Funding

Project Name Project Owner Project Description
Total Project 

Cost

SR 167/New Freeway WSDOT Construction of new four lane alignment on SR 167 between SR 509 
in Tacoma and SR 161 in Puyallup.           $932,900,000

Industrial Way/Oregon Way 
Intersection Project Cowlitz County Intersection is currently operating close to Level of Service (LOS) E 

and is projected to fail (LOS F) in 2040. $95,000,000

SR 509/New Freeway WSDOT This project will widen SR 509 between SR 516 and 28th/24th Ave. 
South and add toll lanes.           $530,220,000

West Vancouver Freight 
Access

Port of 
Vancouver Rail improvements at Port of Vancouver $275,000,000

South Terminal Modernization 
Project III Port of Everett Cleanup action plan for the South Terminal Mill A $135,000,000

Port of Longview Multi-Cargo 
Modernization Project (Berth 
6/7)

Port of Longview

Installation of a dual wastewater and storm water collection system, 
strengthening decking and piling to withstand dual pick, breakbulk 
heavy loads, upgrading on-dock rail systems, and deepening the 
berths.

$31,400,000

Northern Columbian Basin 
Railroad Project

Port of Moses 
Lake Improve rail service to businesses in Moses Lake. $30,300,000

Terminal 5 Improvements Northwest 
Seaport Alliance

Truck gate, ITS and intersection improvements in the S. Spokane St/
East Marginal Way/Hanford corridor, container movement and power 
supply improvements.

$275,000,000

Bigelow Gulch Road - Project 5 Spokane County Widen to 4-lanes with a median and 8’ wide shoulders $12,722,193

Kalama Methanol 
Manufacturing and Exporting 
Facility (KMMEF) - Dock

Port of Kalama The new export dock is designed to accommodate both the existing 
fleet and future generations of methanol carriers. $21,500,000

US 12/Wallula to Frenchtown 
- Build new highway WSDOT

Construct a four-lane, limited access divided highway from Nine Mile 
Hill to Frenchtown vicinity to reduce the risk of collisions and improve 
economic vitality.

$384,807,000

Connell Rail Interchange City of Connell Improve multi-modal safety and freight mobility $23,940,302

SR 285 North Wenatchee 
Avenue Corridor Mobility and 
Safety Improvements

City of 
Wenatchee Access management and ITS improvements $15,500,000

Bigelow Gulch/Forker 
Connector-Project 2 Spokane County Widen to 4-lanes with a median and 8’ wide shoulders $13,161,000

Spotted Road Realignment and 
Interchange Project Spokane Airports Realign road outside the Runway Protection Zone & include an 

interchange to separate Airport traffic and freight traffic. $13,000,000

24	 United States Department of Transportation Build America Bureau. FASTLANE Grants Awarded. Updated September 7, 2016. https://
www.transportation.gov/buildamerica/fastlanegrants/fastlane-grants-awarded

https://www.transportation.gov/buildamerica/fastlanegrants/fastlane-grants-awarded
https://www.transportation.gov/buildamerica/fastlanegrants/fastlane-grants-awarded
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Project Name Project Owner Project Description
Total Project 

Cost

SR 410 Traffic Ave/E Main WSDOT Reconfigure two intersections and add travel lanes and multimodal 
access across SR 410 to the Sumner/Pacific MIC. $26,411,500

Arrival/Departure Tracks Northwest 
Seaport Alliance

Extend a number of SR-509 rail corridor tracks 1,300’ east, construct 
a new rail bridge across Wapato Creek, and relocate utilities. $43,500,000

POT Road Interchange 
Modification - Phase III City of Fife

New 34th Avenue E bridge over I-5, reconstruct northbound I-5 
exit and entrance ramp connectors with POT Road, 20th St E 
improvements, and two new signal installations (Phase 3).

$27,500,000

Stewart Road Bridge City of Sumner Replacement of undersized bridge and adding travel lanes across the 
White River and railroad crossing. $25,000,000

Combined Gate Complex Northwest 
Seaport Alliance

Gate expansion, updated gate technology, relocated parking, and 
circulation improvements.  $30,000,000

Port of Longview Industrial 
Rail Corridor (IRC) Expansion 
Project

Port of Longview
Adding one to two additional through tracks into the Port with up to 
four sidings to accommodate current and future growth and market 
demand.

$35,000,000

Broadway Corridor 
Improvements City of Everett Widen to 5 lanes with bike lanes, sidewalks, new bridge $42,000,000

North Intermodal Yard 
Alignment

Northwest 
Seaport Alliance Align North and South Intermodal Yards $50,000,000

Port of Quincy Intermodal 
Terminal Infrastructure 
Expansion Project

Grant County 
Port District 
No. 1 (Port of 
Quincy)

Installation of three additional intermodal tracks, a new track to 
allow trains of up to 8000’, a 7,500’ long set out/pick up track, and 
expanding the terminal surface area to provide for more container 
storage.

$18,000,000

E Marginal Way 
Reconstruction and Safety 
Enhancements

City of Seattle
Reconstruct to heavy haul standards, add advanced traffic 
management systems, and incorporate separated bicycle and 
pedestrian facilities while maintaining freight efficiency.

$60,000,000

Pines Road (SR 27)/BNSF 
Grade Separation Project

City of Spokane 
Valley

Replaces an at-grade crossing with an underpass, lowers the 
intersection and adds lanes, closes the at-grade crossing of University 
Road at the BNSF railway. 

$19,765,000

I-5 and 54th Ave E Interchange 
Improvement Project City of Fife Rebuild I-5 Interchange and nearby intersections. $53,000,000

Portland Avenue City of Tacoma Upgrade pavement, rehabilitate bridge deck, install signal at SR-509 
ramp terminal $8,200,000

Terminal 18 Truck Access 
Improvements

Northwest 
Seaport Alliance

Reconfigure the southern edge of terminal and adjacent public right-
of-way by relocating the current security check and optical character 
recognition equipment.

$5,000,000

Blair Hylebos Rail 
Improvements

Northwest 
Seaport Alliance

Track improvements specific to future dry bulk export terminal 
requirements and connection to arrival/departure track infrastructure 
and direct mainline infrastructure.

$7,000,000

Kalama River Industrial Park- 
Building Construction Port of Kalama Light industrial building construction $8,000,000

Duwamish Rail Corridor 
Project

Northwest 
Seaport Alliance

Create improved direct rail access from the Port marine terminals T-5 
and T-18 to UP and BNSF mainlines $16,000,000

T-5 Rail Improvements Northwest 
Seaport Alliance Intermodal yard and rail enhancements $40,000,000

Spencer Creek Business 
Park -Road and Utility 
Improvements  to the Business 
Park

Port of Kalama Utilities and roads $12,000,000

Bridgeview Terminal (Berth 
1/2) Project Port of Longview

Redevelopment of facilities into one leased terminal. Project 
development will be in coordination with private development, 
and may include storage, dock construction, and rail infrastructure 
improvements.

$20,000,000
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Project Name Project Owner Project Description
Total Project 

Cost

Columbia Gateway Connector Port of 
Vancouver Extension into Port of Vancouver $30,000,000

Berth 4 Terminal 
Redevelopment Project 
(including rail infrastructure 
support)

Port of Longview

Redevelopment of facilities into a leased terminal. Project 
development will be in coordination with private development and 
may include storage, dock construction, and rail infrastructure 
improvements.

$20,000,000

Barlow Point Terminal Railway 
Entry Development Port of Longview

New rail infrastructure development from the terminus of the 
BNSF Reynolds Lead into the Barlow Point property; to include two 
inbound and two outbound tracks.

$43,000,000

I-5/East Fork Lewis River 
Bridge WSDOT Replace bridge $50,000,000

I-5/NB SR 528 to SR 531 - 
Peak Use Shoulder Lane WSDOT

Widening the outside shoulder (right shoulder) by 1’ and re-striping 
NB I-5 to create a peak use shoulder lane and installing an Active 
Traffic Management system

$84,469,240

S Atlantic St/SR 519/Edgar 
Martinez Dr S Corridor ITS 
Implementation

City of Seattle Provide adaptive signal control for optimized freight operations 
following Alaskan Way Viaduct Replacement project $5,000,000

E Marginal Way/S Hanford 
Street Intersection 
Improvements 

City of Seattle

Upgrade the signal, lengthen the northbound right-turn lane, improve 
the railroad crossing pavement, evaluate the need for railroad 
crossing gates, andrebuild the intersection and approaches to Heavy 
Haul route requirements 

$8,600,000

SR 522/Paradise Lake Rd to 
Snohomish River - Widening & 
Construct New Interchange

WSDOT Add two additional lanes on a separate alignment to create a four-lane 
divided highway.  Construct a new interchange at Paradise Lake Rd.  $180,263,200

SR-14, 15th to 32nd Street WSDOT Improve access to SR-14 using roundabouts. $25,000,000

Everett Ave Extension and 
Overcrossing (E. Grand) City of Everett Extend Everett Avenue and construct an unobstructed grade divided 

railroad overcrossing $14,800,000

Argonne Rd & I-90 IC Bridge 
Widening

City of Spokane 
Valley

New SB Argonne Road Bridge, widening to 3 lanes, a 10’ breakdown 
lane, and a new 6’ wide sidewalk. $8,000,000

Sullivan Road Bridge City of Spokane 
Valley

Replace existing BNSF and Trent Road (SR-290) bridges along Sullivan 
Road.  Widen $20,350,000

SR-14, I-205 to 164th Av. Add 
Lanes WSDOT Add lanes and modify ramps $38,000,000

I-5/SR 500 Build Direct 
Connection WSDOT Construct connection from SR-500 to I-5 north of interchange $140,000,000

Puyallup Bridge 
Rehabilitation (F16C, 
F16D, F16E)

City of Tacoma Bridge Replacement for segments F16C, D, E and F16. $150,000,000

Barlow Point Terminal 
Development Port of Longview

Port terminal development to include dock structures, utility 
backbone, roadways, stormwater systems, etc. on the site to support 
1 to 3 future private terminal developments.

$227,000,000

I-205, 28th St. to SR-500 
Auxiliary Lanes WSDOT Add Northbound and Southbound lanes $23,000,000

I-205, Padden Interchange 
with 72nd Av. Slip Ramp WSDOT Reconstruct Interchange with northbound slip ramp to 72nd Av. $30,000,000

I-205, SR-500 to Padden 
Parkway WSDOT Add northbound and southbound lanes $30,000,000

S. 212th Street BNSF Railroad 
Grade Separation City of Kent

Provides a critical, grade-separated link through the commercial/
industrial/central area of Kent. Links the valley warehouse/industial 
center to SR 167 and I-5.

$40,000,000
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Project Name Project Owner Project Description
Total Project 

Cost

Everett Arterial Access 
Improvements (US 2 and I-5) City of Everett Arterial access improvements to US 2 and I-5 in Everett $39,000,000

I-5 @ 100th South Everett 
Interchange Improvements City of Everett Construct a new undercrossing and I-5 access $55,000,000

Ballard Bridge Replacement City of Seattle Replace structure to increase capacity and improve access $520,000,000
SR-14, Marble Rd. to Salmon 
Falls Rd. WSDOT Realign curves $8,000,000

SR-14 Tunnels WSDOT Improve clearance at restricted height tunnels $10,000,000
SR-97/Brooks Park Passing 
Lane WSDOT Truck passing lane $10,000,000

SE/NE 162th Avenue – SE 1st 
Street to NE 9th Street

City of 
Vancouver Upgrade to seven lane arterial standard. $13,000,000

Highway 99 Corridor Clark County Widen portal and improve clearance $15,000,000

SR-14 Half Bridge to Prindle WSDOT Extend WB climbing lane $18,000,000
SR-14 Improvements, SR-141 
Alt. to Dock Grade WSDOT Improve width, grade, and add shoulders $20,000,000

SR-97/Little Klickitat River 
Passing Lane WSDOT Truck passing lane $20,000,000

SR-14 Shoulders WSDOT Improve non-standard shoulder width $25,000,000
SR-14, E. of Stevenson to 
Carson WSDOT Realignment to remove sharp curves $25,000,000

SR-14/Columbia Shores Portal, 
underneath the BNSF line 
adjacent to SR-14 interchange

City of 
Vancouver Rail trestle, widen portal and improve clearance $25,000,000

SR-500/SR-503/Fourth Plain 
Intersection WSDOT Grade separation $60,000,000

SR-14/SR-97 WSDOT Grade separation $80,000,000

SR-500 Interchanges 
(42nd/54th) WSDOT Grade separation $80,000,000

SR-14 Rockfall WSDOT Rockfall protection $100,000,000

Hood River Bridge 
Replacement

Port of Hood 
River Replace bridge over Columbia River $250,000,000

W Galer St Interchange Ramp City of Seattle Construct additional ramp to improve access over BNSF mainline 
tracks and storage yard $23,000,000

1st Ave S Viaduct 
Replacement City of Seattle

Replace viaduct structure spanning Class I railroad and UP Argo 
Yard at the end of its useful life, increasing vertical clearance and 
optimizing yard operations

$55,000,000

4th Ave S Viaduct 
Replacement City of Seattle

Replace viaduct structure spanning Class I railroad and UP Argo 
Yard at the end of its useful life, increasing vertical clearance and 
optimizing yard operations

$55,000,000

SODO Rail Corridor Grade 
Separation City of Seattle

Improve access to manufacturing and industrial center and Port of 
Seattle facilities.  May include non-motorized grade separation to 
increase safety and reduce modal conflicts

$145,000,000

US 101 Truck Route 
Alternative EIS

Grays Harbor 
Council of 
Governments

Re-evaluate & update  Final Environmental Impact Statement (EIS) 
(FHWA and WSDOT et al. 2000) $5,000,000

Maintenance Priority - 
Complete Seismic Upgrades 
wo Area Bridges

WSDOT Seismic upgrades $24,000,000

Source: Washington State Department of Transportation.
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Americans with Disabilities Act (ADA) Information: This material can be made available in an alternate format by emailing the Office of Equal Opportunity at wsdotada@wsdot.wa.gov 
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